
ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

1 1 LBNE $68,780,275.54 0 $91,765,435.79 Thu 4/1/10 Wed 5/14/25 3944.5 days?

2 1.01 PM $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 1 day?

3 1.02 Beam Line $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 0 days

4 1.02.01 Beam Line ready $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 0 days

5 1.03 Near Detector Complex $68,374,675.54 0 $91,765,435.79 ND Thu 4/1/10 Wed 5/14/25 3944.5 days?

6 1.03.01 Management $5,703,330.00 0 $6,558,829.50 ND.131 Tue 4/20/10 Fri 7/24/20 2679 days

7 1.03.01.01 Milestones $0.00 0 $0.00 ND Fri 8/6/10 Wed 1/1/20 2453 days

8 1.03.01.01.01 CD-0 $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

9 1.03.01.01.02 CD-1 Review $0.00 0 $0.00 Thu 3/15/12 Thu 3/15/12 0 days

10 1.03.01.01.03 CD-1 approval $0.00 0 $0.00 ND Fri 6/15/12 Fri 6/15/12 0 days

11 1.03.01.01.04 CD-2 Review $0.00 0 $0.00 Fri 3/14/14 Fri 3/14/14 0 days

12 1.03.01.01.05 CD-2 approval $0.00 0 $0.00 ND Mon 6/16/14 Mon 6/16/14 0 days

13 1.03.01.01.06 CD-3 Review $0.00 0 $0.00 Tue 9/15/15 Tue 9/15/15 0 days

14 1.03.01.01.07 CD-3 approval $0.00 0 $0.00 ND Tue 12/15/15 Tue 12/15/15 0 days

15 1.03.01.01.08 CD-4 $0.00 0 $0.00 ND Wed 1/1/20 Wed 1/1/20 0 days

16 1.03.01.01.09 Physicists funding $0.00 0 $0.00 Wed 1/12/11 Wed 1/12/11 0 days

17 1.03.01.02 Project Controls $5,703,330.00 0 $6,558,829.50 ND Tue 4/20/10 Fri 7/24/20 2679 days

18 1.03.01.02.01 Project Schedule $0.00 0 $0.00 ND Fri 6/15/12 Thu 8/27/15 835 days

19 1.03.01.02.01.01 resource loaded project schedule $0.00 0 $0.00 ND Fri 6/15/12 Thu 9/6/12 12 wks

20 1.03.01.02.01.02 ND project RLS schedule to PMO $0.00 0 $0.00 ND Thu 9/6/12 Thu 9/6/12 0 wks

21 1.03.01.02.01.03 Update for CD-2 $0.00 0 $0.00 ND Fri 9/7/12 Thu 9/26/13 55 wks

22 1.03.01.02.01.04 Update for CD-3 $0.00 0 $0.00 ND Fri 9/27/13 Thu 8/27/15 100 wks

23 1.03.01.02.02 CD1 preparation $0.00 0 $0.00 ND Tue 4/20/10 Tue 3/1/11 225 days

24 1.03.01.02.02.01 CD-1 Internal Review $0.00 0 $0.00 ND Mon 7/19/10 Mon 7/19/10 0 days

25 1.03.01.02.02.02 FNAL Directors CD-1 Design Review $0.00 0 $0.00 ND Tue 2/15/11 Tue 2/15/11 0 days

26 1.03.01.02.02.03 FNAL Directors CD-1 Cost, Schedule, Management Review$0.00 0 $0.00 ND Tue 3/1/11 Tue 3/1/11 0 days

27 1.03.01.02.02.04 LBNE  CD-1 Review $0.00 0 $0.00 ND Tue 12/7/10 Tue 12/7/10 0 days

28 1.03.01.02.02.05 CDR preparation $0.00 0 $0.00 ND Tue 4/20/10 Mon 8/16/10 84 days

29 1.03.01.02.02.05.01 CDR outline to PM $0.00 0 $0.00 ND Tue 4/20/10 Mon 5/3/10 10 days

30 1.03.01.02.02.05.02 Intermediate draft CDR $0.00 0 $0.00 ND Tue 5/4/10 Mon 6/28/10 2 mons

31 1.03.01.02.02.05.03 Final draft CDR to editor $0.00 0 $0.00 ND Mon 8/16/10 Mon 8/16/10 0 days

32 1.03.01.02.03 CD-2 preparation $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

33 1.03.01.02.03.01 CD-2 Internal Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

34 1.03.01.02.03.02 FNAL Directors CD-2 Design Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

35 1.03.01.02.03.03 FNAL Directors CD-2 Cost, Schedule, Management Review$0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

36 1.03.01.02.03.04 LBNE DOE  CD-2 Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

37 1.03.01.02.03.05 Document  preparation $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

38 1.03.01.02.03.05.01  draft to PM $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

39 1.03.01.02.03.05.02 Final  draft to editor $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

40 1.03.01.02.04 CD-3 preparation $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

41 1.03.01.02.04.01 CD-3 Internal Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

42 1.03.01.02.04.02 FNAL Directors CD-3 Design Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 7/24/20 2601 days

43 1.03.01.02.04.03 FNAL Directors CD-3 Cost, Schedule, Management Review$0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

44 1.03.01.02.04.04 LBNE DOE CD-3 Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

45 1.03.01.02.04.05 TDR preparation $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

46 1.03.01.02.04.05.01 TDR draft to PM $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

47 1.03.01.02.04.05.02 Final TDR draft to editor $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

48 1.03.01.02.03 Safety $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

49 1.03.01.02.03.01 CD-2 Safety Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

50 1.03.01.02.03.02 CD-3 Safety Review $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 0 days

51 1.03.01.02.04 management $3,032,930.00 0.15 $3,487,869.50 ND Fri 6/15/12 Thu 2/13/20 400 wks

52 1.03.01.02.01 Specify Physical Facilities Requirements $2,670,400.00 0.15 $3,070,960.00 ND Fri 6/15/12 Thu 2/13/20 2000 days

53 1.03.01.02.01.02 Liason and Coordination $1,335,200.00 0.15 $1,535,480.00 ND Fri 6/15/12 Thu 2/13/20 400 wks

54 1.03.01.02.01.06 Integration $1,335,200.00 0.15 $1,535,480.00 ND Fri 6/15/12 Thu 2/13/20 400 wks

55 1.03.01.02.07 Commissioning $0.00 0 $0.00 ND Fri 8/6/10 Thu 7/21/11 50 wks

56 1.03.02 Measurement Strategy $0.00 0 $0.00 ND.132 Fri 8/6/10 Thu 2/6/14 915 days

57 1.03.02.01 Management $0.00 0 $0.00 MS Fri 8/6/10 Thu 2/6/14 183 wks

58 1.03.02.02 Manpower Resources Available $0.00 0 $0.00 MS Mon 1/3/11 Mon 1/3/11 0 days

59 1.03.02.03 Computing Resources Available $0.00 0 $0.00 MS Mon 1/3/11 Fri 1/14/11 2 wks

60 1.03.02.04 Beam Simulations $0.00 0 $0.00 MS Mon 1/17/11 Fri 2/11/11 4 wks
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Project: LBNE Template
Date: Mon 3/7/11



ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

61 1.03.02.05 Far Detector WC Simulations $0.00 0 $0.00 MS Mon 1/17/11 Fri 4/8/11 3 mons

62 1.03.02.06 Far  Detector Lar Simulations $0.00 0 $0.00 MS Mon 1/17/11 Fri 4/8/11 3 mons

63 1.03.02.07 Nue Appearance $0.00 0 $0.00 MS Mon 1/3/11 Fri 6/29/12 390 days

64 1.03.02.07.01 Software Tool Development $0.00 0 $0.00 MS Mon 1/3/11 Fri 2/25/11 2 mons

65 1.03.02.07.02 Oscillation Sensitivity Metric $0.00 0 $0.00 MS Mon 2/28/11 Fri 4/22/11 2 mons

66 1.03.02.07.03 Intrinsic Electron Neutrinos $0.00 0 $0.00 MS Mon 4/25/11 Fri 9/9/11 5 mons

67 1.03.02.07.04 Magnetize FG ND or not $0.00 0 $0.00 MS Fri 9/9/11 Fri 9/9/11 0 days

68 1.03.02.07.05 NC Backgrounds $0.00 0 $0.00 MS Mon 9/12/11 Fri 3/23/12 7 mons

69 1.03.02.07.06 Determine NDC Targets size $0.00 0 $0.00 MS Fri 3/23/12 Fri 3/23/12 0 days

70 1.03.02.07.07 Mis-identified numu CC Events $0.00 0 $0.00 MS Mon 4/25/11 Fri 8/12/11 4 mons

71 1.03.02.07.08 Independent Flux Measurement $0.00 0 $0.00 MS Mon 3/26/12 Fri 5/18/12 2 mons

72 1.03.02.07.09 neutrino flux measurement accuracy $0.00 0 $0.00 MS Fri 5/18/12 Fri 5/18/12 0 days

73 1.03.02.07.10 Documentation $0.00 0 $0.00 MS Mon 5/21/12 Fri 6/8/12 3 wks

74 1.03.02.07.11 Finalize Studies $0.00 0 $0.00 MS Mon 6/11/12 Fri 6/29/12 3 wks

75 1.03.02.08 NuMu Disappearance $0.00 0 $0.00 MS Mon 1/17/11 Fri 2/10/12 280 days

76 1.03.02.08.01 Software Tool Development $0.00 0 $0.00 MS Mon 1/17/11 Fri 3/11/11 2 mons

77 1.03.02.08.02 Oscillation Sensitivity Metric $0.00 0 $0.00 MS Mon 3/14/11 Fri 5/6/11 2 mons

78 1.03.02.08.03 Unoscillated numu spectrum $0.00 0 $0.00 MS Mon 5/9/11 Fri 8/26/11 4 mons

79 1.03.02.08.04 muon measurement requirements $0.00 0 $0.00 MS Fri 8/26/11 Fri 8/26/11 0 days

80 1.03.02.08.05 Wrong-Sign Contamination $0.00 0 $0.00 MS Mon 5/9/11 Fri 8/26/11 4 mons

81 1.03.02.08.06 Charge ID requirements $0.00 0 $0.00 MS Fri 8/26/11 Fri 8/26/11 0 days

82 1.03.02.08.07 numu Backgrounds $0.00 0 $0.00 MS Mon 4/11/11 Fri 11/4/11 7.5 mons

83 1.03.02.08.08 ND Location $0.00 0 $0.00 MS Mon 3/14/11 Fri 5/6/11 2 mons

84 1.03.02.08.09 Independent Flux Measurement $0.00 0 $0.00 MS Mon 11/7/11 Fri 12/30/11 2 mons

85 1.03.02.08.10 Establish Measurement sensitivity $0.00 0 $0.00 MS Fri 11/4/11 Fri 11/4/11 0 days

86 1.03.02.08.11 Documentation $0.00 0 $0.00 MS Mon 1/2/12 Fri 1/20/12 3 wks

87 1.03.02.08.12 Finalize Studies $0.00 0 $0.00 MS Mon 1/23/12 Fri 2/10/12 3 wks

88 1.03.02.09 Spectral differences $0.00 0 $0.00 MS Mon 1/3/11 Fri 12/16/11 250 days

89 1.03.02.09.01 Software Tool Development $0.00 0 $0.00 MS Mon 1/17/11 Fri 3/11/11 2 mons

90 1.03.02.09.02 Quantify the Effect $0.00 0 $0.00 MS Mon 3/14/11 Fri 5/6/11 2 mons

91 1.03.02.09.03 Spectral Distortion Impact $0.00 0 $0.00 MS Fri 5/6/11 Fri 5/6/11 0 days

92 1.03.02.09.04 ND Relocation $0.00 0 $0.00 MS Mon 5/9/11 Fri 7/1/11 2 mons

93 1.03.02.09.05 Mitigation $0.00 0 $0.00 MS Mon 5/9/11 Fri 12/16/11 8 mons

94 1.03.02.09.06 Independent Flux Measurement $0.00 0 $0.00 MS Mon 1/3/11 Fri 4/22/11 4 mons

95 1.03.02.09.07 Establish Absolute Flux Accuracy $0.00 0 $0.00 MS Fri 4/22/11 Fri 4/22/11 0 days

96 1.03.02.09.08 Documentation $0.00 0 $0.00 MS Mon 7/4/11 Fri 7/22/11 3 wks

97 1.03.02.09.09 Finalize Studies $0.00 0 $0.00 MS Mon 7/25/11 Fri 8/12/11 3 wks

98 1.03.03 Beamline Measurements - Mills $3,029,364.32 0 $4,495,118.45 BM Thu 4/1/10 Fri 12/11/20 2792 days?

99 1.03.03.01 Management $455,040.00 0.15 $523,296.00 ND.1331 Fri 6/15/12 Thu 2/13/20 400 wks

100 1.03.03.02 Michel Electron Detector-GM,EZ,AM $1,244,294.20 0 $1,976,844.60 ND.1332 Mon 1/3/11 Thu 3/22/18 1883.63 days

101 1.03.03.02.01 Design Concept $0.00 0 $0.00 BM Mon 1/3/11 Fri 6/15/12 379 days

102 1.03.03.02.01.01 Simulations for michel detectors monitors $0.00 0 $0.00 BM Mon 1/3/11 Fri 2/24/12 15 mons

103 1.03.03.02.01.02 feasibility study $0.00 0 $0.00 BM Fri 6/15/12 Fri 6/15/12 0 days

104 1.03.03.02.02 R&D $65,009.20 0 $102,114.90 BM Fri 6/15/12 Thu 8/4/16 1080 days

105 1.03.03.02.02.01 Mechanical $33,266.00 0 $53,890.92 BM Fri 6/15/12 Thu 8/4/16 1080 days

106 1.03.03.02.02.01.01 design irradiation components $5,825.00 0.62 $9,436.50 BM Fri 6/15/12 Thu 2/21/13 9 mons

107 1.03.03.02.02.01.02 procure components $1.00 0.62 $1.62 BM Fri 2/22/13 Thu 5/16/13 3 mons

108 1.03.03.02.02.01.03 Irradiation tests of components $14,940.00 0.62 $24,202.80 BM Fri 5/17/13 Thu 3/19/15 24 mons

109 1.03.03.02.02.01.04 feasibility study in Numi $12,500.00 0.62 $20,250.00 BM Fri 3/20/15 Thu 8/4/16 18 mons

110 1.03.03.02.02.02 Electronic $21,743.20 0 $35,223.98 BM Fri 6/15/12 Thu 8/8/13 300 days

111 1.03.03.02.02.02.01 Design for irradiation tests $11,743.20 0.62 $19,023.98 BM Fri 6/15/12 Thu 2/21/13 9 mons

112 1.03.03.02.02.02.02 procure electronics $10,000.00 0.62 $16,200.00 BM Fri 2/22/13 Thu 5/16/13 3 mons

113 1.03.03.02.02.02.03 test with detector $0.00 0.62 $0.00 BM Fri 5/17/13 Thu 8/8/13 3 mons

114 1.03.03.02.02.03 DAQ for R&D $10,000.00 0.3 $13,000.00 BM Fri 8/9/13 Thu 10/31/13 3 mons

115 1.03.03.02.03 Prototype $232,225.00 0 $376,204.50 BM Fri 6/15/12 Mon 9/21/15 852 days

116 1.03.03.02.03.01 Mechanical $88,344.00 0 $143,117.28 BM Fri 6/15/12 Mon 1/12/15 672 days

117 1.03.03.02.03.01.01 design Michel detector $22,368.00 0.62 $36,236.16 BM Fri 6/15/12 Thu 9/6/12 3 mons

118 1.03.03.02.03.01.02 Design Support Structure $9,320.00 0.62 $15,098.40 BM Fri 9/7/12 Thu 9/20/12 2 wks

119 1.03.03.02.03.01.03 procure Michel Detector $15,150.00 0.62 $24,543.00 BM Fri 9/21/12 Thu 12/13/12 3 mons

120 1.03.03.02.03.01.04 Assemble $5,976.00 0.62 $9,681.12 BM Fri 12/14/12 Thu 12/27/12 2 wks
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Project: LBNE Template
Date: Mon 3/7/11



ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

121 1.03.03.02.03.01.05 test in NUMI $18,690.00 0.62 $30,277.80 BM Mon 6/3/13 Fri 2/7/14 9 mons

122 1.03.03.02.03.01.06 Review $0.00 0 $0.00 BM Mon 2/10/14 Mon 2/10/14 1 day

123 1.03.03.02.03.01.07 Mechanical and Optical Design $16,840.00 0.62 $27,280.80 BM Tue 2/11/14 Mon 1/12/15 12 mons

124 1.03.03.02.03.02 Electronic $143,881.00 0 $233,087.22 BM Fri 6/15/12 Mon 9/21/15 852 days

125 1.03.03.02.03.02.01 Design Michel electronics $34,950.00 0.62 $56,619.00 BM Fri 6/15/12 Thu 9/6/12 3 mons

126 1.03.03.02.03.02.02 procure $22,725.00 0.62 $36,814.50 BM Fri 9/7/12 Thu 11/29/12 3 mons

127 1.03.03.02.03.02.03 Assemble $5,976.00 0.62 $9,681.12 BM Fri 11/30/12 Thu 12/13/12 2 wks

128 1.03.03.02.03.02.04 test with detector $26,160.00 0.62 $42,379.20 BM Mon 2/10/14 Fri 10/17/14 9 mons

129 1.03.03.02.03.02.05 Review $0.00 0.62 $0.00 BM Mon 10/20/14 Mon 10/20/14 1 day

130 1.03.03.02.03.02.06 Electronics design $54,070.00 0.62 $87,593.40 BM Tue 10/21/14 Mon 9/21/15 12 mons

131 1.03.03.02.04 Production $872,300.00 0 $1,377,414.00 BM Fri 6/15/12 Mon 3/6/17 1232 days

132 1.03.03.02.04.01 Mechanical $387,525.00 0 $627,790.50 BM Tue 12/15/15 Mon 1/9/17 280 days

133 1.03.03.02.04.01.01 procure Michel Detectors $180,000.00 0.62 $291,600.00 BM Tue 12/15/15 Mon 11/14/16 12 mons

134 1.03.03.02.04.01.02 Assembly $74,700.00 0.62 $121,014.00 BM Tue 1/12/16 Mon 12/26/16 12.5 mons

135 1.03.03.02.04.01.03 Test and QA $32,825.00 0.62 $53,176.50 BM Tue 2/9/16 Mon 1/9/17 12 mons

136 1.03.03.02.04.01.04 Procure Support Structure $100,000.00 0.62 $162,000.00 BM Tue 12/15/15 Mon 5/30/16 6 mons

137 1.03.03.02.04.02 Electronic $373,175.00 0 $604,543.50 BM Tue 12/15/15 Mon 3/6/17 320 days

138 1.03.03.02.04.02.01 procure $303,000.00 0.62 $490,860.00 BM Tue 12/15/15 Mon 11/14/16 12 mons

139 1.03.03.02.04.02.02 Assembly $37,350.00 0.62 $60,507.00 BM Tue 2/9/16 Mon 1/9/17 12 mons

140 1.03.03.02.04.02.03 Test and QA electronics $32,825.00 0.62 $53,176.50 BM Tue 4/5/16 Mon 3/6/17 12 mons

141 1.03.03.02.04.03 DAQ $111,600.00 0 $145,080.00 BM Fri 6/15/12 Mon 11/14/16 1152 days

142 1.03.03.02.04.03.01 design $46,600.00 0.3 $60,580.00 BM Fri 6/15/12 Thu 3/21/13 10 mons

143 1.03.03.02.04.03.02 prototype $25,000.00 0.3 $32,500.00 BM Fri 3/22/13 Thu 3/6/14 50 wks

144 1.03.03.02.04.03.03 test with det and electronics $0.00 0.3 $0.00 BM Fri 3/7/14 Thu 11/27/14 38 wks

145 1.03.03.02.04.03.04 production $40,000.00 0.3 $52,000.00 BM Tue 12/15/15 Mon 11/14/16 12 mons

146 1.03.03.02.05 Installation $74,760.00 0 $121,111.20 BM Tue 3/7/17 Thu 3/22/18 272.63 days

147 1.03.03.02.05.01 Assembly and Cosmic RAY test at CU $42,350.00 0.62 $68,607.00 BM Tue 3/7/17 Mon 2/5/18 12 mons

148 1.03.03.02.05.02 Ship to FNAL $12,470.00 0.62 $20,201.40 BM Tue 2/6/18 Mon 3/5/18 1 mon

149 1.03.03.02.05.03 Install in Absorber Area $9,970.00 0.62 $16,151.40 BM Tue 3/6/18 Thu 3/22/18 0.63 mons

150 1.03.03.02.05.04 Install iron shielding and counters $9,970.00 0.62 $16,151.40 BM Tue 3/6/18 Thu 3/22/18 0.63 mons

151 1.03.03.03 Muon Ionization Measurements $574,005.00 0 $812,613.65 BM Mon 1/3/11 Mon 3/16/20 2401 days

152 1.03.03.03.01 Design Concept $37,777.00 0 $47,221.25 BM Mon 1/3/11 Fri 9/6/13 699.25 days

153 1.03.03.03.01.01 Simulations for muon monitor rates $0.00 0 $0.00 BM Mon 1/3/11 Fri 2/24/12 15 mons

154 1.03.03.03.01.02 simulations for dose and fluxes $0.00 0 $0.00 BM Mon 1/3/11 Fri 2/24/12 15 mons

155 1.03.03.03.01.03 purchase diamond detector $15,000.00 0.25 $18,750.00 BM Fri 6/15/12 Thu 11/29/12 6 mons

156 1.03.03.03.01.04 Design support for Diamond detector $5,825.00 0.25 $7,281.25 BM Fri 11/30/12 Thu 5/16/13 6 mons

157 1.03.03.03.01.05 install in NUMI alcove $16,952.00 0.25 $21,190.00 BM Fri 5/17/13 Fri 6/14/13 1 mon

158 1.03.03.03.01.06 test $0.00 0 $0.00 BM Fri 6/14/13 Fri 9/6/13 3 mons

159 1.03.03.03.02 Prototype Development $194,517.00 0 $285,325.90 BM Mon 5/21/12 Fri 4/14/17 1280 days

160 1.03.03.03.02.01 Simulation $0.00 0 $0.00 BM Mon 5/21/12 Fri 10/4/13 360 days

161 1.03.03.03.02.02 Develop prototype Ion system $14,308.00 0.6 $22,892.80 BM Mon 10/7/13 Fri 1/24/14 4 mons

162 1.03.03.03.02.03 Install in NuMI $8,476.00 0.6 $13,561.60 BM Mon 1/27/14 Fri 2/21/14 1 mon

163 1.03.03.03.02.04 test $0.00 0.6 $0.00 BM Mon 2/24/14 Fri 5/16/14 3 mons

164 1.03.03.03.02.05 Mechanical $65,321.00 0 $97,981.50 BM Mon 5/19/14 Tue 11/8/16 646.25 days

165 1.03.03.03.02.05.01 mechanical design $24,616.00 0.5 $36,924.00 BM Mon 5/19/14 Fri 4/17/15 12 mons

166 1.03.03.03.02.05.02 preproduction prototype $5,000.00 0.5 $7,500.00 BM Mon 4/20/15 Fri 10/2/15 6 mons

167 1.03.03.03.02.05.03 Assemble $23,904.00 0.5 $35,856.00 BM Mon 10/5/15 Fri 11/27/15 2 mons

168 1.03.03.03.02.05.04 Test with electronics $5,976.00 0.5 $8,964.00 BM Mon 11/30/15 Fri 10/28/16 12 mons

169 1.03.03.03.02.05.05 review $0.00 0 $0.00 BM Fri 10/28/16 Fri 10/28/16 0 days

170 1.03.03.03.02.05.06 Final Mechanical Design $5,825.00 0.5 $8,737.50 BM Mon 10/31/16 Tue 11/8/16 0.31 mons

171 1.03.03.03.02.06 Electronics $62,772.00 0 $94,158.00 BM Mon 5/19/14 Fri 2/17/17 720 days

172 1.03.03.03.02.06.01 electronics design $8,066.00 0.5 $12,099.00 BM Mon 5/19/14 Fri 4/17/15 12 mons

173 1.03.03.03.02.06.02 preproduction prototype $15,150.00 0.5 $22,725.00 BM Mon 4/20/15 Fri 10/2/15 6 mons

174 1.03.03.03.02.06.03 Assemble $14,940.00 0.5 $22,410.00 BM Mon 10/5/15 Fri 3/18/16 6 mons

175 1.03.03.03.02.06.04 Test with counter $5,976.00 0.5 $8,964.00 BM Mon 3/21/16 Fri 2/17/17 12 mons

176 1.03.03.03.02.06.05 review $0.00 0 $0.00 BM Fri 10/28/16 Fri 10/28/16 0 days

177 1.03.03.03.02.06.06 Final Electronic Design $18,640.00 0.5 $27,960.00 BM Mon 10/31/16 Fri 11/25/16 1 mon

178 1.03.03.03.02.07 DAQ $43,640.00 0 $56,732.00 BM Mon 5/19/14 Fri 4/14/17 760 days

179 1.03.03.03.02.07.01 design $9,320.00 0.3 $12,116.00 BM Mon 5/19/14 Fri 7/11/14 2 mons

180 1.03.03.03.02.07.02 prototype $25,000.00 0.3 $32,500.00 BM Mon 7/14/14 Fri 12/26/14 6 mons

CUTravel[1.5],CU Tech[14%]
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DAQProd[40,000]
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Physicist[20%]
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Diamond Det[15,000]

CUMechEng[5%]

CU Tech,CUTravel[2]

Physicist

Physicist[20%]

CUMechEng[13%],CU Tech[6%],Cherenproto1[2,000]

CU Tech[50%],CUTravel[1]
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CUMechEng[8%],CU Tech[4%]
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CU Tech

CU Tech[4%]
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

181 1.03.03.03.02.07.03 test with det and electronics $0.00 0.3 $0.00 BM Mon 3/21/16 Fri 2/17/17 12 mons

182 1.03.03.03.02.07.04 DAQ design $9,320.00 0.3 $12,116.00 BM Mon 2/20/17 Fri 4/14/17 2 mons

183 1.03.03.03.03 Production $324,759.00 0 $454,638.50 BM Tue 11/8/16 Thu 9/26/19 752.08 days

184 1.03.03.03.03.01 Mechanical $67,835.50 0 $101,753.25 BM Tue 11/8/16 Fri 12/14/18 548.1 days

185 1.03.03.03.03.01.01 procure ion chambers $17,500.00 0.5 $26,250.00 BM Tue 11/8/16 Tue 10/10/17 12 mons

186 1.03.03.03.03.01.02 procure support $15,600.00 0.5 $23,400.00 Tue 10/10/17 Tue 10/24/17 10 days

187 1.03.03.03.03.01.03 Assemble $17,928.00 0.5 $26,892.00 BM Tue 10/24/17 Tue 1/16/18 3 mons

188 1.03.03.03.03.01.04 test and QA $16,807.50 0.5 $25,211.25 BM Tue 1/16/18 Fri 12/14/18 11.9 mons

189 1.03.03.03.03.02 Electronics $112,706.00 0 $156,559.00 BM Mon 11/28/16 Thu 6/7/18 398.33 days

190 1.03.03.03.03.02.01 procure ion chambers $25,000.00 0.5 $37,500.00 BM Mon 11/28/16 Fri 10/27/17 12 mons

191 1.03.03.03.03.02.04 procure rad hard cable $50,000.00 0.25 $62,500.00 Mon 11/28/16 Fri 10/27/17 12 mons

192 1.03.03.03.03.02.02 Assemble $22,410.00 0.5 $33,615.00 BM Mon 10/30/17 Fri 2/9/18 3.75 mons

193 1.03.03.03.03.02.03 test and QA $15,296.00 0.5 $22,944.00 BM Mon 2/12/18 Thu 6/7/18 4.17 mons

194 1.03.03.03.03.03 DAQ $100,000.00 0 $130,000.00 BM Mon 2/20/17 Thu 8/2/18 378.33 days

195 1.03.03.03.03.03.01 procure $100,000.00 0.3 $130,000.00 BM Mon 2/20/17 Fri 6/9/17 4 mons

196 1.03.03.03.03.03.02 Assemble $0.00 0 $0.00 BM Mon 6/12/17 Fri 8/4/17 2 mons

197 1.03.03.03.03.03.03 test and QA $0.00 0 $0.00 BM Thu 6/7/18 Thu 8/2/18 2 mons

198 1.03.03.03.03.04 Assembly and test with cosmic rays $33,241.50 0.5 $49,862.25 BM Thu 8/2/18 Thu 7/4/19 12 mons

199 1.03.03.03.03.05 Ship to FNAL $10,976.00 0.5 $16,464.00 BM Thu 7/4/19 Thu 9/26/19 3 mons

200 1.03.03.03.04 Installation $16,952.00 0.5 $25,428.00 BM Tue 10/1/19 Mon 3/16/20 6 mons

201 1.03.03.04 Muon Cherenkov Detectors $756,025.12 0 $1,182,364.19 BM Thu 4/1/10 Fri 12/11/20 2792 days?

202 1.03.03.04.01 Simulations for Cherenkov system $0.00 0 $0.00 BM Mon 5/21/12 Mon 5/21/12 1 day?

203 1.03.03.04.02 Design Concept $0.00 0 $0.00 BM Thu 4/1/10 Wed 1/2/13 720 days

204 1.03.03.04.02.01 Develop conceptual optical design $0.00 0 $0.00 BM Thu 4/1/10 Wed 8/17/11 18 mons

205 1.03.03.04.02.02 Simulation $0.00 0 $0.00 BM Thu 8/18/11 Wed 1/2/13 360 days

206 1.03.03.04.03 Prototype Development $369,065.00 0 $563,228.00 BM Fri 6/15/12 Wed 6/13/18 1564 days

207 1.03.03.04.03.01 Develop prototype Cherenkov system $24,617.00 0.6 $39,387.20 BM Thu 1/3/13 Wed 8/14/13 8 mons

208 1.03.03.04.03.02 Install in NuMI $8,476.00 0.6 $13,561.60 BM Thu 8/15/13 Wed 9/11/13 1 mon

209 1.03.03.04.03.03 test $0.00 0.6 $0.00 BM Thu 9/12/13 Wed 12/4/13 3 mons

210 1.03.03.04.03.04 Second Prototype $0.00 0.6 $0.00 BM Thu 12/5/13 Wed 11/5/14 12 mons

211 1.03.03.04.03.05 Install in NUMI $0.00 0.6 $0.00 BM Thu 11/6/14 Wed 1/28/15 3 mons

212 1.03.03.04.03.06 test $0.00 0.6 $0.00 BM Thu 1/29/15 Wed 12/30/15 12 mons

213 1.03.03.04.03.07 Mechanical $201,752.00 0 $322,803.20 BM Thu 12/31/15 Wed 6/13/18 640 days

214 1.03.03.04.03.07.01 Mechanical and Optical design $139,800.00 0.6 $223,680.00 BM Thu 12/31/15 Wed 11/30/16 240 days

215 1.03.03.04.03.07.01.01 Design Cherenkov dtector $55,920.00 0.6 $89,472.00 BM Thu 12/31/15 Wed 6/15/16 6 mons

216 1.03.03.04.03.07.01.02 Design support Structure $27,960.00 0.6 $44,736.00 BM Thu 6/16/16 Wed 9/7/16 3 mons

217 1.03.03.04.03.07.01.03 Design gas system $55,920.00 0.6 $89,472.00 BM Thu 6/16/16 Wed 11/30/16 6 mons

218 1.03.03.04.03.07.02 preproduction prototype $50,000.00 0.6 $80,000.00 BM Thu 6/16/16 Wed 9/7/16 3 mons

219 1.03.03.04.03.07.03 Assemble $11,952.00 0.6 $19,123.20 BM Thu 9/8/16 Wed 10/5/16 1 mon

220 1.03.03.04.03.07.04 Test with electronics $0.00 0 $0.00 BM Thu 10/6/16 Wed 12/28/16 3 mons

221 1.03.03.04.03.07.05 review $0.00 0 $0.00 BM Wed 6/13/18 Wed 6/13/18 0 days

222 1.03.03.04.03.08 Electronics $43,300.00 0 $69,280.00 BM Thu 12/31/15 Wed 6/13/18 640 days

223 1.03.03.04.03.08.01 electronics design $23,300.00 0.6 $37,280.00 BM Thu 12/31/15 Wed 8/10/16 8 mons

224 1.03.03.04.03.08.02 preproduction prototype $20,000.00 0.6 $32,000.00 BM Thu 8/11/16 Wed 7/12/17 12 mons

225 1.03.03.04.03.08.03 test with detector $0.00 0.6 $0.00 BM Thu 7/13/17 Wed 6/13/18 12 mons

226 1.03.03.04.03.08.04 review $0.00 0.6 $0.00 BM Wed 6/13/18 Wed 6/13/18 0 days

227 1.03.03.04.03.09 DAQ $90,920.00 0 $118,196.00 BM Fri 6/15/12 Thu 9/3/15 840 days

228 1.03.03.04.03.09.01 design $55,920.00 0.3 $72,696.00 BM Fri 6/15/12 Thu 5/16/13 12 mons

229 1.03.03.04.03.09.02 prototype $25,000.00 0.3 $32,500.00 BM Fri 5/17/13 Thu 10/31/13 6 mons

230 1.03.03.04.03.09.03 test with det and electronics $0.00 0.3 $0.00 BM Fri 11/1/13 Thu 10/2/14 12 mons

231 1.03.03.04.03.09.04 DAQ design $10,000.00 0.3 $13,000.00 BM Fri 10/3/14 Thu 9/3/15 12 mons

232 1.03.03.04.04 Production $343,439.90 0 $549,503.84 BM Thu 6/14/18 Wed 7/8/20 540 days

233 1.03.03.04.04.01 Mechanical $160,198.40 0 $256,317.44 BM Thu 6/14/18 Wed 7/8/20 540 days

234 1.03.03.04.04.01.01 Fabricate Mounting structure $50,000.00 0.6 $80,000.00 BM Thu 6/14/18 Wed 11/28/18 6 mons

235 1.03.03.04.04.01.02 Procure Cherenkov Detectors $60,000.00 0.6 $96,000.00 BM Thu 6/14/18 Wed 5/15/19 12 mons

236 1.03.03.04.04.01.03 Assembly $35,856.00 0.6 $57,369.60 BM Thu 5/16/19 Wed 8/7/19 3 mons

237 1.03.03.04.04.01.04 Test and QA $14,342.40 0.6 $22,947.84 BM Thu 8/8/19 Wed 7/8/20 12 mons

238 1.03.03.04.04.02 Electronics $183,241.50 0 $293,186.40 BM Thu 6/14/18 Wed 7/10/19 280 days

239 1.03.03.04.04.02.01 procure photosensors $100,000.00 0.6 $160,000.00 BM Thu 6/14/18 Wed 5/15/19 12 mons

240 1.03.03.04.04.02.02 Test and QA $14,940.00 0.6 $23,904.00 BM Thu 8/9/18 Wed 7/10/19 12 mons
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CU Tech[50%],CUTravel[1]
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

241 1.03.03.04.04.02.03 procure electronics $50,000.00 0.6 $80,000.00 BM Thu 6/14/18 Wed 5/15/19 12 mons

242 1.03.03.04.04.02.04 Test and QA $18,301.50 0.6 $29,282.40 BM Thu 8/9/18 Wed 7/10/19 12 mons

243 1.03.03.04.05 Assembly and test with test beam $14,940.00 0.6 $23,904.00 BM Thu 10/4/18 Wed 6/12/19 9 mons

244 1.03.03.04.06 Ship to FNAL $18,301.50 0.6 $29,282.40 BM Tue 10/1/19 Mon 12/23/19 3 mons

245 1.03.03.04.07 Install in beam line $10,278.72 0.6 $16,445.95 BM Thu 7/9/20 Fri 12/11/20 112 days

246 1.03.03.04.07.01 Install mounting structure $2,868.48 0.6 $4,589.57 BM Thu 7/9/20 Fri 8/21/20 1.6 mons

247 1.03.03.04.07.02 Install photosensors $3,585.60 0.6 $5,736.96 BM Mon 8/24/20 Fri 10/16/20 2 mons

248 1.03.03.04.07.03 Install electronics $3,824.64 0.6 $6,119.42 BM Mon 10/19/20 Fri 12/11/20 2 mons

249 1.03.03.04.08 External Hadron Measurements $0.00 0 $0.00 BM Mon 6/16/14 Fri 6/17/16 525 days

250 1.03.03.04.08.01 Study need $0.00 0 $0.00 BM Mon 6/16/14 Fri 6/17/16 525 days

251 1.03.03.04.08.01.01 MiPPII collaborate $0.00 0 $0.00 BM Mon 6/16/14 Fri 11/20/15 75 wks

252 1.03.03.04.08.01.02 Horn +Target in MiPPII $0.00 0 $0.00 BM Mon 11/23/15 Fri 6/17/16 30 wks

253 1.03.04 Neutrino Detectors - Louis $49,191,074.22 0 $67,509,899.05 NE Fri 8/6/10 Wed 5/14/25 3853.5 days?

254 1.03.04.01 Management $1,001,200.00 0.15 $1,151,380.00 NE Fri 6/15/12 Thu 2/13/20 400 wks

255 1.03.04.02  Fine Grained Water Target Tracker $38,507,190.55 0 $52,637,856.28 NE Fri 8/6/10 Mon 8/15/22 3137 days?

256 1.03.04.02.01 Scintillator Tracker $9,990,354.24 0 $13,537,946.85 SC Fri 8/6/10 Tue 7/23/19 2337.04 days

257 1.03.04.02.01.01 simulations for CD-2 $0.00 0 $0.00 SC Mon 10/7/13 Fri 3/21/14 6 mons

258 1.03.04.02.01.02 Minos Upgrade $1,138,680.00 0 $1,594,152.00 SC Fri 6/15/12 Thu 3/9/17 1235 days

259 1.03.04.02.01.02.01 Design Move $398,680.00 0.4 $558,152.00 SC Fri 6/15/12 Fri 5/17/13 12 mons

260 1.03.04.02.01.02.02 Move Minos $604,000.00 0 $845,600.00 SC Wed 10/1/14 Mon 7/13/15 204 days

261 1.03.04.02.01.02.02.01 Remove electronics and DAQ $68,000.00 0.4 $95,200.00 SC Wed 10/1/14 Fri 1/2/15 3.4 mons

262 1.03.04.02.01.02.02.02 Remove Scintillator planes $68,000.00 0.4 $95,200.00 SC Mon 1/5/15 Wed 4/8/15 3.4 mons

263 1.03.04.02.01.02.02.03 Transport to ND Hall $468,000.00 0.4 $655,200.00 SC Thu 4/9/15 Mon 7/13/15 3.4 mons

264 1.03.04.02.01.02.03 Installation $136,000.00 0 $190,400.00 SC Thu 10/1/15 Thu 3/9/17 376 days

265 1.03.04.02.01.02.03.01 Install scintillator planes $68,000.00 0.4 $95,200.00 SC Thu 10/1/15 Mon 1/4/16 3.4 mons

266 1.03.04.02.01.02.03.02 Instal lelectronics and DAQ $68,000.00 0.4 $95,200.00 SC Tue 1/5/16 Thu 4/7/16 3.4 mons

267 1.03.04.02.01.02.03.03 Test with DAQ $0.00 0.4 $0.00 SC Fri 4/8/16 Thu 3/9/17 12 mons

268 1.03.04.02.01.03 Minerva Upgrade $542,486.60 0 $752,853.10 MN Wed 10/1/14 Mon 8/7/17 744 days

269 1.03.04.02.01.03.01 Plan Move to Near Hall $67,909.60 0.4 $89,201.37 MN Tue 12/15/15 Mon 10/24/16 225 days

270 1.03.04.02.01.03.01.01 Specify Hall Oufitting $11,929.60 0.33 $15,866.37 MN Tue 12/15/15 Mon 7/25/16 32 wks

271 1.03.04.02.01.03.01.02 Design Installation Procedure $13,980.00 0.25 $17,475.00 MN Tue 7/26/16 Mon 8/29/16 5 wks

272 1.03.04.02.01.03.01.03 Procure Harware and Fittings $42,000.00 0.33 $55,860.00 MN Tue 8/30/16 Mon 10/24/16 8 wks

273 1.03.04.02.01.03.02 Move Minerva $330,976.00 0 $463,366.40 MN Wed 10/1/14 Wed 10/28/15 281 days

274 1.03.04.02.01.03.02.01 Remove electronics and DAQ $59,024.00 0.4 $82,633.60 MN Wed 10/1/14 Fri 1/2/15 3.4 mons

275 1.03.04.02.01.03.02.02 Remove Scintillator Planes $136,000.00 0.4 $190,400.00 MN Mon 1/5/15 Wed 4/8/15 3.4 mons

276 1.03.04.02.01.03.02.03 Transport to ND Hall $135,952.00 0.4 $190,332.80 MN Thu 4/9/15 Wed 10/28/15 29 wks

277 1.03.04.02.01.03.03 Installation $143,601.00 0 $200,285.33 MN Thu 10/29/15 Mon 8/7/17 463 days

278 1.03.04.02.01.03.03.01 Receive Det Components from Prod Sites$2,001.00 0.33 $2,661.33 MN Thu 10/29/15 Wed 2/17/16 16 wks

279 1.03.04.02.01.03.03.02 Install Electronics Racks $5,600.00 0.29 $7,224.00 MN Thu 2/18/16 Fri 2/26/16 7 days

280 1.03.04.02.01.03.03.03 Install scintillator planes $68,000.00 0.4 $95,200.00 MN Mon 2/29/16 Wed 6/1/16 3.4 mons

281 1.03.04.02.01.03.03.04 Install electronics and DAQ $68,000.00 0.4 $95,200.00 MN Thu 6/2/16 Mon 9/5/16 3.4 mons

282 1.03.04.02.01.03.03.05 Test with DAQ $0.00 0.4 $0.00 MN Tue 9/6/16 Mon 8/7/17 12 mons

283 1.03.04.02.01.04 Muon Spectrometer $2,595,118.64 0 $3,512,273.55 MN Fri 8/6/10 Tue 11/7/17 1892.18 days

284 1.03.04.02.01.04.01 Steel and Facilities $939,505.00 0.4 $1,315,307.00 MN Fri 8/6/10 Mon 10/17/16 1617 days

285 1.03.04.02.01.04.01.01 Design of Muon spectrometer $185,504.00 0.4 $259,705.60 MN Tue 12/15/15 Mon 10/17/16 44 wks

286 1.03.04.02.01.04.01.02 Procure Heavy fixture for MS $179,000.00 0.4 $250,600.00 MN Fri 8/6/10 Thu 6/9/11 44 wks

287 1.03.04.02.01.04.01.03 Procure Steel for MS Frames $295,001.00 0.4 $413,001.40 MN Fri 8/6/10 Thu 12/23/10 5 mons

288 1.03.04.02.01.04.01.04 MS Frame Fabrication $280,000.00 0.4 $392,000.00 MN Fri 8/6/10 Thu 12/23/10 20 wks

289 1.03.04.02.01.04.02 Scintillator extrusions $704,505.00 0 $907,319.65 MN Fri 6/15/12 Thu 11/17/16 1154.5 days

290 1.03.04.02.01.04.02.01 R&D $378,236.00 0.4 $491,706.80 MN Fri 6/15/12 Wed 5/15/13 238.5 days

291 1.03.04.02.01.04.02.01.01 procure material $92,440.00 0.3 $120,172.00 MN Fri 6/15/12 Tue 7/31/12 6 wks

292 1.03.04.02.01.04.02.01.02 Rework extruder Line $40,800.00 0.3 $53,040.00 MN Fri 6/15/12 Thu 7/26/12 6 wks

293 1.03.04.02.01.04.02.01.03 Optimize co-extrusion process $172,800.00 0.3 $224,640.00 MN Tue 7/31/12 Tue 1/15/13 24 wks

294 1.03.04.02.01.04.02.01.04 develop scintillator die $52,400.00 0.3 $68,120.00 MN Tue 1/15/13 Thu 3/28/13 10 wks

295 1.03.04.02.01.04.02.01.05 Optical studies of scintillator $7,700.00 0.3 $10,010.00 MN Fri 3/29/13 Tue 5/7/13 5.5 wks

296 1.03.04.02.01.04.02.01.06 Review - co-extrude or not $0.00 0.3 $0.00 MN Tue 5/7/13 Tue 5/7/13 0 days

297 1.03.04.02.01.04.02.01.07 Extrude R&D scintillator(1500pcs)$12,096.00 0.3 $15,724.80 MN Tue 5/7/13 Wed 5/15/13 1.2 wks

298 1.03.04.02.01.04.02.02 Prototype $111,949.00 0 $141,804.85 MN Wed 5/15/13 Wed 8/21/13 70.5 days

299 1.03.04.02.01.04.02.02.01 Procure Scintillator consumables $41,740.00 0.3 $54,262.00 MN Wed 5/15/13 Fri 6/28/13 6 wks

300 1.03.04.02.01.04.02.02.02 produce final die $31,920.00 0.3 $41,496.00 MN Wed 5/15/13 Fri 7/12/13 8 wks

cherenelecprod[50,000]

CU Tech[13%]

CU Tech[14%]

CU Tech[51%]

CU Tech[15%]

CU Tech[15%]

CU Tech[16%]

Physicist
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Physicist[40%]
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URTech[250%]

URTech[250%]

URTech[250%],minos move[1]

URTech[250%]

URTech[250%]

Physicist

URMEng[8%]

URMEng[60%]

hardfit[1]

URTech[217%]

URTech[500%]

PPDmechtech[120%],ppdmtsuper[40%]

ship[1]

URTech[200%]

URTech[250%]

URTech[250%]

Physicist

PPDchem[47%],PPDmechtech[70%]

muonfix[1]

muonsteel[1]

PPDmechtech[500%]

PPDchem[5%],ScinMat[1]

PPDmechtech,PPDCox[200%]

PPDCox,PPDmechtech,PPDchem[50%]

scintdie[1],PPDchem[5%]

PPDmechtech[50%],Physicist
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

301 1.03.04.02.01.04.02.02.03 extrude scintillator $36,288.00 0.2 $43,545.60 MN Mon 7/15/13 Wed 8/7/13 3.6 wks

302 1.03.04.02.01.04.02.02.04 Ship to production sites $2,001.00 0.25 $2,501.25 MN Thu 8/8/13 Wed 8/21/13 2 wks

303 1.03.04.02.01.04.02.03 Production $214,320.00 0 $273,808.00 MN Tue 8/23/16 Thu 11/17/16 62.5 days

304 1.03.04.02.01.04.02.03.01 Procure Scintillator consumables$162,640.00 0.3 $211,432.00 MN Tue 8/23/16 Thu 10/6/16 6 wks

305 1.03.04.02.01.04.02.03.02 extrude scintillator $44,480.00 0.2 $53,376.00 MN Thu 10/6/16 Thu 11/3/16 4 wks

306 1.03.04.02.01.04.02.03.03 Ship to production sites $7,200.00 0.25 $9,000.00 MN Thu 11/3/16 Thu 11/17/16 2 wks

307 1.03.04.02.01.04.03 Scintillator Packaging and characterization$951,108.64 0 $1,289,646.90 MN Fri 6/15/12 Tue 11/7/17 1407.18 days

308 1.03.04.02.01.04.03.01 R&D $250,707.64 0 $309,085.50 MN Fri 6/15/12 Wed 7/9/14 538.6 days

309 1.03.04.02.01.04.03.01.01 Find lab space(how many sites and where)$0.00 0 $0.00 MN Fri 6/15/12 Thu 8/9/12 8 wks

310 1.03.04.02.01.04.03.01.02 Outfit lab $85,981.00 0.2 $103,177.20 MN Fri 8/10/12 Thu 11/1/12 12 wks

311 1.03.04.02.01.04.03.01.03 Recreate Minerva techniques $50,000.00 0.25 $62,500.00 MN Wed 5/15/13 Wed 10/2/13 20 wks

312 1.03.04.02.01.04.03.01.04 Modify Minerva Wrapper $28,800.00 0.25 $36,000.00 MN Wed 10/2/13 Wed 11/13/13 6 wks

313 1.03.04.02.01.04.03.01.05 Develop dressing scint ends $35,625.64 0.25 $44,532.05 MN Wed 11/13/13 Wed 1/8/14 8 wks

314 1.03.04.02.01.04.03.01.06 Produce prototype plane $27,001.00 0.25 $33,751.25 MN Wed 1/8/14 Wed 2/19/14 6 wks

315 1.03.04.02.01.04.03.01.07 Design TB detector frame $23,300.00 0.25 $29,125.00 MN Wed 2/19/14 Wed 7/9/14 20 wks

316 1.03.04.02.01.04.03.02 Prototype $300,201.00 0 $420,281.40 MN Wed 7/9/14 Mon 8/22/16 553.4 days

317 1.03.04.02.01.04.03.02.01 Build TB Scint planes $175,000.00 0.4 $245,000.00 MN Wed 7/9/14 Wed 10/22/14 15 wks

318 1.03.04.02.01.04.03.02.02 Assemble TB modules $48,000.00 0.4 $67,200.00 MN Wed 10/22/14 Wed 12/3/14 6 wks

319 1.03.04.02.01.04.03.02.03 Map TB modules $23,201.00 0.4 $32,481.40 MN Wed 12/3/14 Wed 1/28/15 8 wks

320 1.03.04.02.01.04.03.02.04 build TB frame $6,000.00 0.4 $8,400.00 MN Wed 7/9/14 Wed 7/30/14 3 wks

321 1.03.04.02.01.04.03.02.05 Beam test $48,000.00 0.4 $67,200.00 MN Tue 3/8/16 Mon 8/22/16 6 mons

322 1.03.04.02.01.04.03.03 Production $400,200.00 0 $560,280.00 MN Thu 11/3/16 Tue 11/7/17 262.68 days

323 1.03.04.02.01.04.03.03.01 Package scintillator $258,000.00 0.4 $361,200.00 MN Thu 11/3/16 Thu 4/27/17 25 wks

324 1.03.04.02.01.04.03.03.02 Assemble production modules $110,000.00 0.4 $154,000.00 MN Thu 4/27/17 Thu 8/10/17 15 wks

325 1.03.04.02.01.04.03.03.03 Map production modules $32,200.00 0.4 $45,080.00 MN Thu 8/10/17 Tue 11/7/17 12.5 wks

326 1.03.04.02.01.05 Phototsensors $3,050,204.00 0 $3,948,489.20 MN Fri 6/15/12 Tue 2/6/18 1472.04 days

327 1.03.04.02.01.05.01 R&D $149,282.00 0 $194,066.60 MN Fri 6/15/12 Fri 12/27/13 400.29 days

328 1.03.04.02.01.05.01.01 SiPM supplies $35,000.00 0.3 $45,500.00 MN Fri 6/15/12 Thu 8/16/12 9 wks

329 1.03.04.02.01.05.01.02 test & evaluate SiPM's $6,841.00 0.3 $8,893.30 MN Fri 8/17/12 Thu 10/11/12 8 wks

330 1.03.04.02.01.05.01.03 Choose SiPM sensor $0.00 0.3 $0.00 MN Thu 10/11/12 Thu 10/11/12 0 days

331 1.03.04.02.01.05.01.04 Design SiPM prototype mounts $46,600.00 0.3 $60,580.00 MN Fri 10/12/12 Thu 2/28/13 20 wks

332 1.03.04.02.01.05.01.05 Fab mounts $29,000.00 0.3 $37,700.00 MN Fri 3/1/13 Thu 7/18/13 20 wks

333 1.03.04.02.01.05.01.06 evaluate mounts $6,840.00 0.3 $8,892.00 MN Fri 7/19/13 Thu 10/10/13 12 wks

334 1.03.04.02.01.05.01.07 test with packaged scintillator $5,000.00 0.3 $6,500.00 MN Fri 10/11/13 Fri 10/25/13 2 wks

335 1.03.04.02.01.05.01.08 Test mounts on Minerva $13,000.00 0.3 $16,900.00 MN Fri 10/25/13 Fri 11/22/13 4 wks

336 1.03.04.02.01.05.01.09 manufacture and ship mounts to packaging facility$7,001.00 0.3 $9,101.30 MN Fri 11/22/13 Fri 12/27/13 5 wks

337 1.03.04.02.01.05.05 Test beam SiPM $470,921.00 0 $595,421.30 MN Fri 11/22/13 Mon 5/30/16 656.71 days

338 1.03.04.02.01.05.05.01 Procure SiPM's $250,000.00 0.3 $325,000.00 MN Fri 11/22/13 Tue 1/21/14 8 wks

339 1.03.04.02.01.05.05.02 Test and QA SiPM's $10,000.00 0.3 $13,000.00 MN Tue 1/21/14 Tue 2/25/14 5 wks

340 1.03.04.02.01.05.05.03 Produce SiPM Mounts $127,000.00 0.3 $165,100.00 MN Fri 11/22/13 Fri 2/21/14 13 wks

341 1.03.04.02.01.05.05.04 Ship test beam materials $4,001.00 0.3 $5,201.30 MN Tue 2/25/14 Tue 3/11/14 2 wks

342 1.03.04.02.01.05.05.05 Assemble test beam detector $24,000.00 0.3 $31,200.00 MN Tue 12/15/15 Mon 3/7/16 12 wks

343 1.03.04.02.01.05.05.03 Final Design drawings $55,920.00 0 $55,920.00 MN Tue 3/8/16 Mon 5/30/16 3 mons

344 1.03.04.02.01.05.06 Production $2,430,001.00 0 $3,159,001.30 MN Tue 5/31/16 Tue 2/6/18 440.04 days

345 1.03.04.02.01.05.06.01 Procure SiPM's $840,000.00 0.3 $1,092,000.00 MN Tue 8/23/16 Thu 10/20/16 8 wks

346 1.03.04.02.01.05.06.02 Test and QA SiPM's $84,000.00 0.3 $109,200.00 MN Thu 10/20/16 Thu 8/10/17 42 wks

347 1.03.04.02.01.05.06.03 Procure mounts $1,470,000.00 0.3 $1,911,000.00 MN Tue 5/31/16 Tue 10/3/17 70 wks

348 1.03.04.02.01.05.06.04 Ship components $36,001.00 0.3 $46,801.30 MN Tue 10/3/17 Tue 2/6/18 18 wks

349 1.03.04.02.01.06 Electronics and DAQ $2,471,865.00 0 $3,461,379.00 MN Fri 10/12/12 Tue 2/5/19 1647.04 days

350 1.03.04.02.01.06.01 R&D $609,721.00 0 $854,377.40 MN Fri 10/12/12 Tue 3/3/15 622.5 days

351 1.03.04.02.01.06.01.01 Specifications $7,680.00 0.5 $11,520.00 MN Fri 10/12/12 Thu 12/6/12 8 wks

352 1.03.04.02.01.06.01.02 Design prototype electronics $304,000.00 0.4 $425,600.00 MN Fri 12/7/12 Thu 9/12/13 40 wks

353 1.03.04.02.01.06.01.03 procure electronics $80,280.00 0.4 $112,392.00 MN Fri 9/13/13 Tue 2/18/14 22 wks

354 1.03.04.02.01.06.01.04 Test and QA electronics $156,961.00 0.4 $219,745.40 MN Tue 2/18/14 Tue 7/22/14 22 wks

355 1.03.04.02.01.06.01.05 electronic redesign Minerva test stands$60,800.00 0.4 $85,120.00 MN Tue 7/22/14 Tue 9/16/14 8 wks

356 1.03.04.02.01.06.01.06 Modify Minerva DAQ $0.00 0.4 $0.00 MN Tue 9/16/14 Tue 3/3/15 24 wks

357 1.03.04.02.01.06.02 Test beam electronics $469,903.00 0 $657,864.20 MN Tue 7/22/14 Tue 6/23/15 240 days

358 1.03.04.02.01.06.02.01 Final design $79,820.00 0.4 $111,748.00 MN Tue 7/22/14 Tue 10/21/14 13 wks

359 1.03.04.02.01.06.02.02 Procure TB electronics $245,280.00 0.4 $343,392.00 MN Tue 10/21/14 Thu 3/26/15 22 wks

360 1.03.04.02.01.06.02.03 Test and QA $22,201.00 0.4 $31,081.40 MN Fri 3/27/15 Thu 5/7/15 6 wks

PPDCox[200%],PPDmechtech[200%],PPDchem[10%]

ship[1]
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Physicist[20%],SiPMequip[1]
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

361 1.03.04.02.01.06.02.04 Procure TB DAQ $50,000.00 0.4 $70,000.00 MN Tue 3/3/15 Tue 5/26/15 12 wks

362 1.03.04.02.01.06.02.05 TB installation design $48,401.00 0.4 $67,761.40 MN Tue 10/21/14 Tue 12/16/14 8 wks

363 1.03.04.02.01.06.02.06 TB integration $24,201.00 0.4 $33,881.40 MN Tue 5/26/15 Tue 6/23/15 4 wks

364 1.03.04.02.01.06.03 Production $1,392,241.00 0 $1,949,137.40 MN Tue 12/15/15 Tue 2/5/19 820.04 days

365 1.03.04.02.01.06.03.01 finalize design $33,600.00 0.4 $47,040.00 MN Tue 8/23/16 Mon 10/10/16 7 wks

366 1.03.04.02.01.06.03.02 Final design review $0.00 0.4 $0.00 MN Mon 10/10/16 Mon 10/10/16 0 days

367 1.03.04.02.01.06.03.03 Procure electronics $985,280.00 0.4 $1,379,392.00 MN Tue 10/11/16 Thu 3/16/17 22 wks

368 1.03.04.02.01.06.03.04 Test and QA $21,201.00 0.4 $29,681.40 MN Thu 3/16/17 Thu 10/12/17 30 wks

369 1.03.04.02.01.06.03.05 Procure DAQ $140,000.00 0.4 $196,000.00 MN Tue 12/15/15 Thu 3/10/16 12 wks

370 1.03.04.02.01.06.03.06 Electronics installation design $187,200.00 0.4 $262,080.00 MN Tue 2/6/18 Tue 2/5/19 52 wks

371 1.03.04.02.01.06.03.07 electronics integration $24,960.00 0.4 $34,944.00 MN Tue 2/6/18 Tue 2/5/19 52 wks

372 1.03.04.02.01.07 Installation $192,000.00 0.4 $268,800.00 MN Tue 2/5/19 Tue 7/23/19 6 mons

373 1.03.04.02.02 Straw Tube Tracker $28,516,836.31 0 $39,099,909.44 HR Fri 6/15/12 Mon 8/15/22 2652 days?

374 1.03.04.02.02.01 Detector Simulations $0.00 0 $0.00 HR Tue 4/7/15 Tue 4/7/15 1 day?

375 1.03.04.02.02.01.01 simulations for CD-2 $0.00 0.4 $0.00 HR Tue 4/7/15 Tue 4/7/15 1 day?

376 1.03.04.02.02.02 Strawtube tracker(STT) $17,673,631.20 0 $24,659,573.68 HR Fri 6/15/12 Thu 3/26/20 2030 days?

377 1.03.04.02.02.02.01 Factories(4) $1,174,600.00 0 $1,644,440.00 HR Fri 6/15/12 Mon 1/9/17 1192 days?

378 1.03.04.02.02.02.01.01 Design $686,600.00 0 $961,240.00 HR Fri 6/15/12 Mon 5/30/16 1032 days

379 1.03.04.02.02.02.01.01.01 Layout $4,660.00 0.4 $6,524.00 Fri 6/15/12 Thu 6/21/12 5 days

380 1.03.04.02.02.02.01.01.02 Handling Fixtures $18,640.00 0.4 $26,096.00 Fri 6/22/12 Thu 7/19/12 20 days

381 1.03.04.02.02.02.01.01.03 QA test fixtures $11,650.00 0.4 $16,310.00 Fri 7/20/12 Tue 8/7/12 12.5 days

382 1.03.04.02.02.02.01.01.04 Design gas system $11,650.00 0.4 $16,310.00 Tue 8/7/12 Thu 8/23/12 12.5 days

383 1.03.04.02.02.02.01.01.05 four clean tents $640,000.00 0.4 $896,000.00 Tue 12/15/15 Mon 5/30/16 6 mons

384 1.03.04.02.02.02.01.02 Manufacture jigs $100,000.00 0.4 $140,000.00 HR Tue 12/15/15 Mon 7/25/16 8 mons

385 1.03.04.02.02.02.01.03 procure flat tables $100,000.00 0.4 $140,000.00 HR Tue 5/31/16 Tue 5/31/16 1 day?

386 1.03.04.02.02.02.01.04 assemble $288,000.00 0.4 $403,200.00 HR Tue 7/26/16 Mon 1/9/17 6 mons

387 1.03.04.02.02.02.02 Prototyping & R&D $1,297,400.00 0 $1,728,560.00 HR Fri 6/15/12 Thu 10/15/15 870 days

388 1.03.04.02.02.02.02.01 Engineering design $244,650.00 0 $342,510.00 HR Fri 6/15/12 Tue 6/18/13 262.5 days

389 1.03.04.02.02.02.02.01.01 Mechanical Frame $23,300.00 0.4 $32,620.00 Fri 6/15/12 Thu 7/19/12 25 days

390 1.03.04.02.02.02.02.01.02 Carbon Fiber Reinforcement $23,300.00 0.4 $32,620.00 Fri 7/20/12 Thu 8/23/12 25 days

391 1.03.04.02.02.02.02.01.03 Integration w electronics $23,300.00 0.4 $32,620.00 Fri 8/24/12 Thu 9/27/12 25 days

392 1.03.04.02.02.02.02.01.04 Select Front end Chips $23,300.00 0.4 $32,620.00 Fri 9/28/12 Thu 11/1/12 25 days

393 1.03.04.02.02.02.02.01.05 Create block diagram $23,300.00 0.4 $32,620.00 Fri 11/2/12 Thu 12/6/12 25 days

394 1.03.04.02.02.02.02.01.06 Design Front end board $34,950.00 0.4 $48,930.00 Fri 12/7/12 Tue 1/29/13 37.5 days

395 1.03.04.02.02.02.02.01.07 Design Module Digital Board $34,950.00 0.4 $48,930.00 Tue 1/29/13 Thu 3/21/13 37.5 days

396 1.03.04.02.02.02.02.01.08 Design STT Digital Board $34,950.00 0.4 $48,930.00 Fri 3/22/13 Tue 5/14/13 37.5 days

397 1.03.04.02.02.02.02.01.09 Prototype DAQ $23,300.00 0.4 $32,620.00 Tue 5/14/13 Tue 6/18/13 25 days

398 1.03.04.02.02.02.02.02 Design Radiators $69,900.00 0 $97,860.00 Tue 6/18/13 Tue 10/1/13 75 days

399 1.03.04.02.02.02.02.02.01 Frame $23,300.00 0.4 $32,620.00 Tue 6/18/13 Tue 7/23/13 25 days

400 1.03.04.02.02.02.02.02.02 Assembly plan $11,650.00 0.4 $16,310.00 Tue 7/23/13 Thu 8/8/13 12.5 days

401 1.03.04.02.02.02.02.02.03 Design Prototype $11,650.00 0.4 $16,310.00 Fri 8/9/13 Tue 8/27/13 12.5 days

402 1.03.04.02.02.02.02.02.04 Final Radiator design $23,300.00 0.4 $32,620.00 Tue 8/27/13 Tue 10/1/13 25 days

403 1.03.04.02.02.02.02.03 Design targets $104,850.00 0.3 $146,790.00 Tue 10/1/13 Thu 3/6/14 112.5 days

404 1.03.04.02.02.02.02.03.01 Design Prototype gas target $23,300.00 0.4 $32,620.00 Tue 10/1/13 Tue 11/5/13 25 days

405 1.03.04.02.02.02.02.03.02 Interact with LANL Safety $11,650.00 0.4 $16,310.00 Tue 11/5/13 Thu 11/21/13 12.5 days

406 1.03.04.02.02.02.02.03.03 Design prototype water target $23,300.00 0.4 $32,620.00 Fri 11/22/13 Thu 12/26/13 25 days

407 1.03.04.02.02.02.02.03.04 Final gas target design $23,300.00 0.4 $32,620.00 Fri 12/27/13 Thu 1/30/14 25 days

408 1.03.04.02.02.02.02.03.05 Final Water target design $23,300.00 0.4 $32,620.00 Fri 1/31/14 Thu 3/6/14 25 days

409 1.03.04.02.02.02.02.04 Half scale Prototype $240,000.00 0.3 $312,000.00 HR Fri 3/7/14 Thu 7/24/14 100 days

410 1.03.04.02.02.02.02.05 Test Beam Exposure $0.00 0.3 $0.00 HR Fri 7/25/14 Thu 10/16/14 60 days

411 1.03.04.02.02.02.02.06 Full Scale Prototype $638,000.00 0.3 $829,400.00 HR Fri 10/17/14 Thu 7/23/15 200 days

412 1.03.04.02.02.02.02.07 Test and evaluate $0.00 0.3 $0.00 HR Fri 7/24/15 Thu 10/15/15 60 days

413 1.03.04.02.02.02.03 Final Engineering design $186,400.00 0.3 $186,400.00 HR Fri 10/16/15 Thu 7/21/16 200 days

414 1.03.04.02.02.02.03.01 STT Module mechanics $93,200.00 0 $93,200.00 Fri 10/16/15 Thu 3/3/16 100 days

415 1.03.04.02.02.02.03.02 STT Module Electronics $93,200.00 0 $93,200.00 Fri 3/4/16 Thu 7/21/16 100 days

416 1.03.04.02.02.02.04 Review $0.00 0 $0.00 HR Thu 7/21/16 Thu 7/21/16 0 days

417 1.03.04.02.02.02.05 Production $14,768,631.20 0 $20,754,933.68 HR Fri 7/22/16 Thu 3/26/20 960 days

418 1.03.04.02.02.02.05.01 procure strawtubes $7,496,445.20 0.3 $10,495,023.28 HR Fri 7/22/16 Thu 3/26/20 960 days

419 1.03.04.02.02.02.05.01.01 Kapton $211,401.00 0.4 $295,961.40 HR Fri 7/22/16 Thu 1/5/17 6 mons

420 1.03.04.02.02.02.05.01.02 lamination $407,001.00 0.4 $569,801.40 HR Fri 1/6/17 Thu 6/22/17 6 mons

TBDAQ[1]

PPDEE,tbinstall[1]

PPDEE,tbint[1]

PPDEE

10/10

PPDEE[5%],prodelec[1]

Physicist[60%],URstudent,test/qa1[1]

Physicist[5%],DAQ[1]

PPDEE[75%]

PPDEE[10%],Physicist[50%]

URTech[400%]

USCEng

USCEng

USCEng

USCEng

clean tents[640,000]

strawjigs[100,000]

flattables[100,000]

USCTech[400%]

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

USCEng

STThalfproto[1],USCTech[60%]

Physicist

STTfullproto[1],USCTech[90%]

Physicist

USCEng

USCEng

7/21

kapton[1]

lamination[1]
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

421 1.03.04.02.02.02.05.01.03 Straw Fabrication $444,001.00 0.4 $621,601.40 HR Fri 6/23/17 Thu 12/7/17 6 mons

422 1.03.04.02.02.02.05.01.04 End Plugs $191,001.00 0.4 $267,401.40 HR Fri 7/22/16 Thu 1/5/17 6 mons

423 1.03.04.02.02.02.05.01.05 spacers for wires $4,699.60 0.4 $6,579.44 HR Fri 7/22/16 Thu 1/5/17 6 mons

424 1.03.04.02.02.02.05.01.06 pins $375,001.00 0.4 $525,001.40 HR Fri 7/22/16 Thu 1/5/17 6 mons

425 1.03.04.02.02.02.05.01.07 Anode Wire $4,339.60 0.4 $6,075.44 HR Fri 7/22/16 Thu 1/5/17 6 mons

426 1.03.04.02.02.02.05.01.08 other components $99,001.00 0.4 $138,601.40 HR Fri 7/22/16 Thu 1/5/17 6 mons

427 1.03.04.02.02.02.05.01.09 assembly $5,760,000.00 0.4 $8,064,000.00 HR Fri 12/8/17 Thu 3/26/20 30 mons

428 1.03.04.02.02.02.05.02 Procure Radiators $648,002.00 0.4 $907,202.80 HR Fri 1/6/17 Thu 11/8/18 480 days

429 1.03.04.02.02.02.05.02.01 Procure Radiator Foils $64,001.00 0.4 $89,601.40 HR Fri 1/6/17 Thu 12/7/17 12 mons

430 1.03.04.02.02.02.05.02.02 Supporting elements $8,001.00 0.4 $11,201.40 HR Fri 1/6/17 Thu 12/7/17 12 mons

431 1.03.04.02.02.02.05.02.03 Assembly and Test $576,000.00 0.4 $806,400.00 Fri 12/8/17 Thu 11/8/18 12 mons

432 1.03.04.02.02.02.05.03 Procure Frames and Tools $1,732,683.00 0.15 $2,425,756.20 HR Fri 4/28/17 Thu 2/28/19 480 days

433 1.03.04.02.02.02.05.03.01 Carbon Fiber Frames $1,470,880.00 0.4 $2,059,232.00 HR Fri 4/28/17 Thu 9/13/18 18 mons

434 1.03.04.02.02.02.05.03.02 Tools $130,001.00 0.4 $182,001.40 HR Fri 4/28/17 Thu 3/29/18 12 mons

435 1.03.04.02.02.02.05.03.03 Testing $72,000.00 0.4 $100,800.00 HR Fri 9/14/18 Thu 2/28/19 6 mons

436 1.03.04.02.02.02.05.03.04 Consumables $53,301.00 0.4 $74,621.40 HR Fri 4/28/17 Thu 10/12/17 6 mons

437 1.03.04.02.02.02.05.03.05 SafetyEquip $6,501.00 0.4 $9,101.40 HR Fri 4/28/17 Thu 10/12/17 6 mons

438 1.03.04.02.02.02.05.04 Procure Gas System $500,001.00 0 $700,001.40 HR Fri 7/22/16 Thu 6/22/17 240 days

439 1.03.04.02.02.02.05.04.01 Gas System $300,001.00 0.4 $420,001.40 HR Fri 7/22/16 Thu 6/22/17 12 mons

440 1.03.04.02.02.02.05.04.02 Cooling System $200,000.00 0.4 $280,000.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

441 1.03.04.02.02.02.05.05 Procure Electronics $2,999,500.00 0 $4,278,150.00 HR Fri 7/22/16 Thu 6/22/17 240 days

442 1.03.04.02.02.02.05.05.01 Mother Boards $788,500.00 0.5 $1,182,750.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

443 1.03.04.02.02.02.05.05.02 Readout Connectors $37,000.00 0.4 $51,800.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

444 1.03.04.02.02.02.05.05.03 FE Electronics $1,187,000.00 0.4 $1,661,800.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

445 1.03.04.02.02.02.05.05.04 BE Electronics $470,000.00 0.4 $658,000.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

446 1.03.04.02.02.02.05.05.05 HV $87,000.00 0.4 $121,800.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

447 1.03.04.02.02.02.05.05.06 LV $112,000.00 0.4 $156,800.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

448 1.03.04.02.02.02.05.05.07 Cable $269,000.00 0.4 $376,600.00 HR Fri 7/22/16 Thu 6/22/17 12 mons

449 1.03.04.02.02.02.05.05.08 Patch Panel $49,000.00 0.4 $68,600.00 HR Fri 7/22/16 Thu 12/8/16 5 mons

450 1.03.04.02.02.02.05.06 Procure Targets $1,392,000.00 0.4 $1,948,800.00 HR Fri 7/22/16 Thu 8/17/17 280 days

451 1.03.04.02.02.02.05.06.01 Procure Parts $1,320,000.00 0.4 $1,848,000.00 HR Fri 7/22/16 Thu 3/2/17 8 mons

452 1.03.04.02.02.02.05.06.02 Assemble and Test $72,000.00 0.4 $100,800.00 HR Fri 3/3/17 Thu 8/17/17 6 mons

453 1.03.04.02.02.02.06 Support Structure $246,600.00 0 $345,240.00 HR Fri 1/31/14 Thu 1/19/17 775 days

454 1.03.04.02.02.02.06.01 Design $46,600.00 0 $65,240.00 HR Fri 1/31/14 Thu 8/4/16 655 days

455 1.03.04.02.02.02.06.01.01 Basket $18,640.00 0.4 $26,096.00 Fri 1/31/14 Thu 2/27/14 20 days

456 1.03.04.02.02.02.06.01.02 Basket support $18,640.00 0.4 $26,096.00 Fri 2/28/14 Thu 3/27/14 20 days

457 1.03.04.02.02.02.06.01.03 Electronics wire routing $9,320.00 0.4 $13,048.00 Fri 7/22/16 Thu 8/4/16 10 days

458 1.03.04.02.02.02.06.02 review $0.00 0.4 $0.00 HR Thu 8/4/16 Thu 8/4/16 0 days

459 1.03.04.02.02.02.06.03 Procurement $200,000.00 0.4 $280,000.00 HR Fri 8/5/16 Thu 1/19/17 6 mons

460 1.03.04.02.02.03 Ship to FNAL $21,600.00 0.15 $24,840.00 HR Fri 5/25/18 Thu 2/25/21 36 mons

461 1.03.04.02.02.04 Installation $400,500.00 0.15 $460,575.00 HR Fri 11/9/18 Thu 8/12/21 36 mons

462 1.03.04.02.02.05 Commissioning $0.00 0.15 $0.00 HR Fri 8/13/21 Thu 1/27/22 6 mons

463 1.03.04.02.02.06 ECAL $6,461,172.00 0 $9,049,555.20 HR Tue 12/15/15 Mon 8/15/22 1740 days?

464 1.03.04.02.02.06.01 downstream ECAL $1,591,762.00 0 $2,232,381.20 HR Tue 12/15/15 Mon 2/1/21 1340 days?

465 1.03.04.02.02.06.01.01 Factory $365,200.00 0 $511,280.00 HR Fri 7/22/16 Mon 9/4/17 292 days?

466 1.03.04.02.02.06.01.01.01 design $46,600.00 0.4 $65,240.00 HR Fri 7/22/16 Thu 9/29/16 50 days?

467 1.03.04.02.02.06.01.01.02 Layout $4,660.00 0.4 $6,524.00 Tue 1/10/17 Mon 1/16/17 5 days

468 1.03.04.02.02.06.01.01.03 Handling Fixtures $18,640.00 0.4 $26,096.00 Tue 1/17/17 Mon 2/13/17 20 days

469 1.03.04.02.02.06.01.01.04 QA test fixtures $11,650.00 0.4 $16,310.00 Tue 2/14/17 Thu 3/2/17 12.5 days

470 1.03.04.02.02.06.01.01.05 Design gas system $11,650.00 0.4 $16,310.00 Thu 3/2/17 Mon 3/20/17 12.5 days

471 1.03.04.02.02.06.01.01.06 Manufacture jigs $100,000.00 0.4 $140,000.00 HR Fri 7/22/16 Thu 3/2/17 8 mons

472 1.03.04.02.02.06.01.01.07 Procure assembly stations $100,000.00 0.4 $140,000.00 HR Fri 7/22/16 Thu 1/5/17 6 mons

473 1.03.04.02.02.06.01.01.08 Setup factory $72,000.00 0.4 $100,800.00 HR Tue 3/21/17 Mon 9/4/17 6 mons

474 1.03.04.02.02.06.01.02 Prototyping $552,480.00 0 $777,386.40 HR Tue 12/15/15 Mon 2/6/17 300 days

475 1.03.04.02.02.06.01.02.01 Engineering design $130,480.00 0.43 $186,586.40 HR Tue 12/15/15 Mon 1/9/17 280 days

476 1.03.04.02.02.06.01.02.02 procure $350,000.00 0.43 $490,000.00 HR Tue 12/15/15 Mon 8/22/16 180 days

477 1.03.04.02.02.06.01.02.02.1 RFQ $0.00 0.4 $0.00 HR Tue 12/15/15 Mon 3/7/16 3 mons

478 1.03.04.02.02.06.01.02.02.2 Fabricate $350,000.00 0.4 $490,000.00 HR Tue 3/8/16 Mon 8/22/16 6 mons

479 1.03.04.02.02.06.01.02.03 Test beam exposure $72,000.00 0.4 $100,800.00 HR Tue 3/8/16 Mon 2/6/17 12 mons

480 1.03.04.02.02.06.01.03 Final Engineering Design $65,240.00 0.4 $91,336.00 HR Tue 2/7/17 Mon 3/5/18 280 days

strawfab[1]

endplugs[1]

spacers[1%]

pins[1]

anodewire[1%]

othecomp[1]

USCTech[1,600%]

RadiatorFoils[1]

SupportElements[1]

USCTech[400%]

CarbonFrames

tools1[1]

USCTech

Consumables[1]

SafetyEquip[1]

GasSystem[1]

CoolingSystem[200,000]

MotherBoards[788,500]

ReadoutConn[37,000]

FEElect[1,187,000]

BEElect[470,000]

HV[87,000]

LV[112,000]

cable[269,000]

patchpanel[49,000]

targets[1,320,000]

USCTech

USCEng

USCEng

USCEng

8/4

strawstruct[1]

USCTech[5%]

USCTech[93%]

Physicist

USCEng

USCEng

USCEng

USCEng

USCEng

ecaljig[100,000]

assemstations[100,000]

USCTech

USCEng[50%]

muonproto[1]

Physicist[50%],USCTech[50%]

USCEng[25%]
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

481 1.03.04.02.02.06.01.04 Production $608,842.00 0 $852,378.80 HR Tue 3/6/18 Mon 2/1/21 760 days

482 1.03.04.02.02.06.01.04.01 procure scint $33,728.00 0.4 $47,219.20 HR Tue 3/6/18 Mon 7/22/19 18 mons

483 1.03.04.02.02.06.01.04.05 procure lead sheets $43,164.00 0.4 $60,429.60 Tue 3/6/18 Mon 11/12/18 9 mons

484 1.03.04.02.02.06.01.04.06 procure SiPMT $126,480.00 0.4 $177,072.00 Tue 3/6/18 Mon 2/4/19 12 mons

485 1.03.04.02.02.06.01.04.02 Procure Electronics $189,720.00 0.4 $265,608.00 HR Tue 3/6/18 Mon 7/22/19 18 mons

486 1.03.04.02.02.06.01.04.03 Procure Frames $50,000.00 0.4 $70,000.00 HR Tue 3/6/18 Mon 11/12/18 9 mons

487 1.03.04.02.02.06.01.04.07 Assembly $82,875.00 0.4 $116,025.00 Tue 7/23/19 Mon 12/7/20 18 mons

488 1.03.04.02.02.06.01.04.04 Test and QA $82,875.00 0.4 $116,025.00 HR Tue 9/17/19 Mon 2/1/21 18 mons

489 1.03.04.02.02.06.02 Side Barrel $1,498,442.00 0 $2,097,818.80 HR Tue 3/6/18 Mon 4/12/21 810 days

490 1.03.04.02.02.06.02.01 Mechanical design $23,300.00 0.4 $32,620.00 HR Tue 3/6/18 Mon 5/14/18 10 wks

491 1.03.04.02.02.06.02.02 Production $1,475,142.00 0 $2,065,198.80 HR Tue 5/15/18 Mon 4/12/21 760 days

492 1.03.04.02.02.06.02.02.01 procure scint $95,920.00 0.4 $134,288.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

493 1.03.04.02.02.06.02.02.02 procure lead sheets $119,472.00 0.4 $167,260.80 HR Tue 5/15/18 Mon 1/21/19 9 mons

494 1.03.04.02.02.06.02.02.03 procure SiPMT $326,400.00 0.4 $456,960.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

495 1.03.04.02.02.06.02.02.04 Procure Electronics $489,600.00 0.4 $685,440.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

496 1.03.04.02.02.06.02.02.05 Procure Frames $200,000.00 0.4 $280,000.00 Tue 5/15/18 Mon 1/21/19 9 mons

497 1.03.04.02.02.06.02.02.06 Assembly $195,000.00 0.4 $273,000.00 Tue 10/1/19 Mon 2/15/21 18 mons

498 1.03.04.02.02.06.02.02.07 Test and QA $48,750.00 0.4 $68,250.00 Tue 11/26/19 Mon 4/12/21 18 mons

499 1.03.04.02.02.06.06 Top/Botttom Barrel $2,801,476.00 0 $3,922,066.40 HR Tue 3/6/18 Mon 1/20/20 490 days

500 1.03.04.02.02.06.06.07 Mechanical design $23,300.00 0.4 $32,620.00 HR Tue 3/6/18 Mon 5/14/18 10 wks

501 1.03.04.02.02.06.06.08 Production $2,778,176.00 0 $3,889,446.40 HR Tue 5/15/18 Mon 1/20/20 440 days

502 1.03.04.02.02.06.06.08.22 procure scint $139,552.00 0.4 $195,372.80 HR Tue 5/15/18 Mon 9/30/19 18 mons

503 1.03.04.02.02.06.06.08.23 procure lead sheets $138,624.00 0.4 $194,073.60 HR Tue 5/15/18 Mon 9/30/19 18 mons

504 1.03.04.02.02.06.06.08.24 procure SiPMT $528,000.00 0.4 $739,200.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

505 1.03.04.02.02.06.06.08.25 Procure Electronics $792,000.00 0.4 $1,108,800.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

506 1.03.04.02.02.06.06.08.26 Procure Frames $400,000.00 0.4 $560,000.00 Tue 5/15/18 Mon 9/30/19 18 mons

507 1.03.04.02.02.06.06.08.27 Assembly $390,000.00 0.4 $546,000.00 Tue 7/10/18 Mon 11/25/19 18 mons

508 1.03.04.02.02.06.06.08.28 Test and QA $390,000.00 0.4 $546,000.00 Tue 9/4/18 Mon 1/20/20 18 mons

509 1.03.04.02.02.06.04 Upstream Ecal $401,492.00 0 $562,088.80 HR Tue 3/6/18 Mon 1/20/20 490 days

510 1.03.04.02.02.06.04.01 Mechanical Design $23,300.00 0.4 $32,620.00 HR Tue 3/6/18 Mon 5/14/18 10 wks

511 1.03.04.02.02.06.04.02 Production $378,192.00 0 $529,468.80 HR Tue 5/15/18 Mon 1/20/20 440 days

512 1.03.04.02.02.06.04.02.05 procure scint $19,840.00 0.4 $27,776.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

513 1.03.04.02.02.06.04.02.06 procure lead sheets $24,852.00 0.4 $34,792.80 HR Tue 5/15/18 Mon 9/30/19 18 mons

514 1.03.04.02.02.06.04.02.07 procure SiPMT $74,400.00 0.4 $104,160.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

515 1.03.04.02.02.06.04.02.08 Procure Electronics $111,600.00 0.4 $156,240.00 HR Tue 5/15/18 Mon 9/30/19 18 mons

516 1.03.04.02.02.06.04.02.09 Procure Frames $50,000.00 0.4 $70,000.00 Tue 5/15/18 Mon 9/30/19 18 mons

517 1.03.04.02.02.06.04.02.10 Assembly $48,750.00 0.4 $68,250.00 Tue 7/10/18 Mon 11/25/19 18 mons

518 1.03.04.02.02.06.04.02.11 Test and QA $48,750.00 0.4 $68,250.00 Tue 9/4/18 Mon 1/20/20 18 mons

519 1.03.04.02.02.06.07 Ship to FNAL $24,000.00 0.4 $33,600.00 HR Tue 2/2/21 Mon 3/29/21 2 mons

520 1.03.04.02.02.06.08 Installation $144,000.00 0.4 $201,600.00 HR Tue 3/30/21 Mon 2/28/22 12 mons

521 1.03.04.02.02.06.09 Commissioning $0.00 0.4 $0.00 HR Tue 3/1/22 Mon 8/15/22 6 mons

522 1.03.04.02.02.10 Muon System(RPC's) $3,791,933.11 0 $4,670,165.56 HR Fri 6/15/12 Mon 10/30/17 1402 days?

523 1.03.04.02.02.10.01 Factories $855,000.00 0 $1,197,000.00 HR Fri 6/15/12 Mon 10/30/17 1402 days

524 1.03.04.02.02.10.01.01 Design $46,600.00 0.4 $65,240.00 HR Tue 12/15/15 Mon 2/22/16 50 days

525 1.03.04.02.02.10.01.02 Manufacture jogs $100,000.00 0.4 $140,000.00 HR Tue 2/23/16 Mon 6/13/16 4 mons

526 1.03.04.02.02.10.01.03 Procure assembly stations $100,000.00 0.4 $140,000.00 HR Tue 6/14/16 Mon 5/15/17 12 mons

527 1.03.04.02.02.10.01.04 Setup factory $72,000.00 0.4 $100,800.00 HR Tue 5/16/17 Mon 10/30/17 6 mons

528 1.03.04.02.02.10.01.05 Prototyping $536,400.00 0 $750,960.00 HR Fri 6/15/12 Thu 6/12/14 520 days

529 1.03.04.02.02.10.01.05.01 Engineering design $186,400.00 0.4 $260,960.00 HR Fri 6/15/12 Thu 3/21/13 200 days

530 1.03.04.02.02.10.01.05.02 procure $350,000.00 0.4 $490,000.00 HR Fri 3/22/13 Thu 7/11/13 4 mons

531 1.03.04.02.02.10.01.05.03 Test beam exposure $0.00 0.4 $0.00 HR Fri 7/12/13 Thu 6/12/14 12 mons

532 1.03.04.02.02.10.02 Final Engineering Design $55,920.00 0.4 $78,288.00 HR Fri 6/13/14 Thu 9/4/14 60 days

533 1.03.04.02.02.10.03 Production $2,881,013.11 0 $3,394,877.56 HR Tue 12/15/15 Mon 5/1/17 360 days?

534 1.03.04.02.02.10.03.01 procure RPC's $730,000.00 0.4 $1,022,000.00 HR Tue 12/15/15 Mon 5/1/17 18 mons

535 1.03.04.02.02.10.03.02 Test and QA $342,661.11 0.4 $479,725.56 HR Tue 4/5/16 Thu 8/4/16 4.38 mons

536 1.03.04.02.02.10.03.03 procure HV $212,000.00 0.4 $296,800.00 Tue 12/15/15 Tue 12/15/15 1 day?

537 1.03.04.02.02.10.03.04 procure electronics $1,596,352.00 0 $1,596,352.00 Tue 12/15/15 Tue 12/15/15 1 day?

538 1.03.04.02.02.11 Ship to FNAL $24,000.00 0.4 $33,600.00 HR Thu 8/4/16 Thu 9/29/16 2 mons

539 1.03.04.02.02.12 Installation $144,000.00 0.4 $201,600.00 HR Thu 9/29/16 Thu 8/31/17 12 mons

540 1.03.04.02.02.13 Commissioning $0.00 0.4 $0.00 HR Thu 8/31/17 Thu 2/15/18 6 mons

ecalscint[33,728]

leadsheets[43,164]

sipmt[126,480]

elect2[189,720]

procureframesw[50,000]

USCTech[38%]

USCTech[38%],Physicist[400%]

USCEng[50%]

ecalscint[95,920]

M+S[119,472]

M+S[326,400]

M+S[489,600]

procureframesw[200,000]

USCTech[90%]

USCTech[23%]

USCEng[50%]

ecalscint[139,552]

elect2[138,624]

procureframesw[528,000]

elect2[792,000]

procureframesw[400,000]

USCTech[181%]

USCTech[181%]

USCEng[50%]

ecalscint[19,840]

elect2[24,852]

procureframesw[74,400]

elect2[111,600]

procureframesw[50,000]

USCTech[23%]

USCTech[23%]

USCTech

USCTech

Physicist

USCEng

muonjig[100,000]

muonassemstations[100,000]

USCTech

USCEng

muonproto[1]

USCEng

Muon Chambers[730,000]

USCTech[600%],USCEng,Physicist

HV[212,000]

RPCelectronics[1,596,352]

USCTech

USCTech

Physicist
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

541 1.03.04.03 Liquid Argon TPC $9,682,683.66 0 $13,720,662.76 MA Fri 8/6/10 Wed 5/14/25 3853.5 days?

542 1.03.04.03.01 70 Ton Non Magnetized Lar $2,757,472.66 0 $3,676,366.26 MA Fri 6/15/12 Wed 5/14/25 3368.5 days

543 1.03.04.03.01.01 Cryostat $406,148.00 0 $578,028.80 MA Fri 6/15/12 Tue 7/19/16 1067.5 days

544 1.03.04.03.01.01.01 Design $51,260.00 0.4 $82,016.00 MA Fri 6/15/12 Thu 8/30/12 55 days

545 1.03.04.03.01.01.01.01 vessel design $4,660.00 0.6 $7,456.00 Fri 6/15/12 Thu 6/21/12 1 wk

546 1.03.04.03.01.01.01.02 vessel support design $46,600.00 0.6 $74,560.00 Fri 6/22/12 Thu 8/30/12 50 days

547 1.03.04.03.01.01.02 Production $354,888.00 0 $496,012.80 MA Tue 12/15/15 Tue 7/19/16 155.5 days

548 1.03.04.03.01.01.02.01 Order Parts $246,600.00 0 $394,560.00 Tue 12/15/15 Mon 2/22/16 50 days

549 1.03.04.03.01.01.02.01.01 post and award vessel contract $0.00 0.6 $0.00 MA Tue 12/15/15 Thu 12/17/15 0.6 wks

550 1.03.04.03.01.01.02.01.02 vessel support parts $246,600.00 0.6 $394,560.00 Tue 12/15/15 Mon 2/22/16 50 days

551 1.03.04.03.01.01.02.02 Assemble $94,568.00 0.4 $79,500.80 MA Fri 12/18/15 Wed 2/3/16 34 days

552 1.03.04.03.01.01.02.02.01 Vessel Fabrication and Delivery $31,688.00 0.6 $50,700.80 Fri 12/18/15 Wed 2/3/16 1.7 mons

553 1.03.04.03.01.01.02.02.02 Fab Vessel Support Components $13,800.00 0.6 $22,080.00 Fri 12/18/15 Tue 1/19/16 23 days

554 1.03.04.03.01.01.02.02.03 Assemble Vessel Supports $4,200.00 0.6 $6,720.00 Wed 1/20/16 Thu 1/28/16 7 days

555 1.03.04.03.01.01.02.03 Test Cryostat on Surface $13,720.00 0.6 $21,952.00 MA Fri 1/29/16 Tue 7/19/16 24.5 wks

556 1.03.04.03.01.02 Move $2,351,324.66 0 $3,098,337.46 MA Fri 8/31/12 Wed 5/14/25 3313.5 days

557 1.03.04.03.01.02.01 Plan move and Installation $211,121.66 0.3 $337,794.66 MA Fri 8/31/12 Mon 1/27/14 366.67 days

558 1.03.04.03.01.02.01.01 Develop the disassembly plan $32,481.06 0.6 $51,969.70 Fri 8/31/12 Mon 12/3/12 66.67 days

559 1.03.04.03.01.02.01.02 Develop the plan for transport to Hall $16,240.30 0.6 $25,984.48 Fri 8/31/12 Wed 10/17/12 33.33 days

560 1.03.04.03.01.02.01.03 Develop integrated installation plan $162,400.30 0.6 $259,840.48 Wed 10/17/12 Mon 1/27/14 333.33 days

561 1.03.04.03.01.02.02 Dissassembly $715,606.50 0 $1,144,970.40 MA Tue 12/15/15 Mon 6/22/20 1179.75 days

562 1.03.04.03.01.02.02.01 Open cryostat head $1,120.00 0.6 $1,792.00 Tue 12/15/15 Wed 12/16/15 2 days

563 1.03.04.03.01.02.02.02 Remove external Electronics and DAQ $85,800.00 0.6 $137,280.00 MA Thu 12/17/15 Wed 3/16/16 13 wks

564 1.03.04.03.01.02.02.03 Remove Detectors $316,436.25 0 $506,298.00 Thu 3/17/16 Thu 6/15/17 325.25 days

565 1.03.04.03.01.02.02.03.01 Remove PM T $44,356.00 0.6 $70,969.60 Thu 3/17/16 Wed 5/11/16 39.38 days

566 1.03.04.03.01.02.02.03.02 Remove TPC $247,380.00 0.6 $395,808.00 MA Wed 5/11/16 Thu 3/16/17 44.18 wks

567 1.03.04.03.01.02.02.03.03 Remove Cryo monitors $24,700.25 0.6 $39,520.40 Thu 3/16/17 Thu 6/15/17 65 days

568 1.03.04.03.01.02.02.04 Remove Support Structure $16,800.00 0.6 $26,880.00 MA Thu 6/15/17 Thu 6/29/17 2 wks

569 1.03.04.03.01.02.02.05 Remove cryogenics infrastructure $295,450.25 0.6 $472,720.40 MA Thu 6/29/17 Mon 6/22/20 155.5 wks

570 1.03.04.03.01.02.03 Installation $1,424,596.50 0 $1,615,572.40 MA Mon 6/22/20 Wed 5/14/25 1276.75 days

571 1.03.04.03.01.02.03.01 Transport Support Structure to ND Hall $5,040.00 0.6 $8,064.00 MA Mon 6/22/20 Thu 6/25/20 0.6 wks

572 1.03.04.03.01.02.03.02 Install Cryogenics Infrastructure $295,450.25 0.6 $472,720.40 MA Thu 6/25/20 Tue 6/20/23 155.5 wks

573 1.03.04.03.01.02.03.03 Install Cryostat $164,385.00 0 $320,482.00 MA Tue 6/20/23 Tue 8/8/23 35.25 days

574 1.03.04.03.01.02.03.03.01 Assemble Cryostat $143,665.00 1 $287,330.00 MA Tue 6/20/23 Tue 7/4/23 2.1 wks

575 1.03.04.03.01.02.03.03.02 Fill Cryostat $7,000.00 0.6 $11,200.00 MA Tue 7/4/23 Fri 7/21/23 2.5 wks

576 1.03.04.03.01.02.03.03.03 Test Cryostat $13,720.00 0.6 $21,952.00 MA Fri 7/21/23 Tue 8/8/23 2.45 wks

577 1.03.04.03.01.02.03.04 Install Detectors $777,040.25 0.3 $522,016.40 MA Tue 8/8/23 Wed 11/27/24 341.5 days

578 1.03.04.03.01.02.03.04.01 Install Cryo Monitors $24,700.25 0.6 $39,520.40 Tue 8/8/23 Wed 11/29/23 81.25 days

579 1.03.04.03.01.02.03.04.02 Install TPC $247,380.00 0.6 $395,808.00 Wed 11/29/23 Thu 10/3/24 220.88 days

580 1.03.04.03.01.02.03.04.03 Install PMT $54,180.00 0.6 $86,688.00 Thu 10/3/24 Wed 11/27/24 39.38 days

581 1.03.04.03.01.02.03.05 Install external electronics and DAQ $33,600.00 0.6 $53,760.00 Thu 11/28/24 Wed 1/8/25 30 days

582 1.03.04.03.01.02.03.06 Detector Commissioning $149,081.00 0 $238,529.60 Thu 1/9/25 Wed 5/14/25 89.5 days

583 1.03.04.03.01.02.03.06.01 Cryo system checkout &pORC inspection$54,721.00 0.6 $87,553.60 Thu 1/9/25 Thu 2/27/25 36 days

584 1.03.04.03.01.02.03.06.02 Electronics system checkout and pORC insp$20,160.00 0.6 $32,256.00 Fri 2/28/25 Fri 4/18/25 36 days

585 1.03.04.03.01.02.03.06.03 Fill cryostat $74,200.00 0.6 $118,720.00 Mon 4/21/25 Wed 4/30/25 7.5 days

586 1.03.04.03.01.02.03.06.04 Test with DAQ $0.00 0.6 $0.00 MA Wed 4/30/25 Wed 5/14/25 2 wks

587 1.03.04.03.02 New LAr $0.00 0 $0.00 ND.13432 Fri 8/6/10 Fri 8/6/10 1 day?

588 1.03.04.03.02.01 Cryostat $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 1 day?

589 1.03.04.03.02.02 TPC $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 1 day?

590 1.03.04.03.02.03 Support Structure $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 1 day?

591 1.03.04.03.02.04 Installation $0.00 0 $0.00 Fri 8/6/10 Fri 8/6/10 1 day?

592 1.03.04.03.03 20 Ton Magnetized Lar $6,925,211.00 0 $10,044,296.50 UC Fri 8/6/10 Mon 4/16/18 2007 days?

593 1.03.04.03.03.01 Cryostat $716,421.00 0 $1,074,631.50 UC Fri 8/6/10 Mon 12/12/16 1657 days?

594 1.03.04.03.03.01.01 Design $242,320.00 0.5 $363,480.00 UC Fri 6/15/12 Thu 6/13/13 13 mons

595 1.03.04.03.03.01.02 R&D $0.00 0.5 $0.00 UC Fri 8/6/10 Fri 8/6/10 1 day?

596 1.03.04.03.03.01.03 Prototype $172,000.00 0 $258,000.00 UC Fri 6/14/13 Thu 11/27/14 380 days

597 1.03.04.03.03.01.03.01 prototype cryostat Cryostat $100,000.00 0.5 $150,000.00 UC Fri 6/14/13 Thu 6/12/14 13 mons

598 1.03.04.03.03.01.03.02 Test Cryostat $72,000.00 0.5 $108,000.00 UC Fri 6/13/14 Thu 11/27/14 6 mons

599 1.03.04.03.03.01.04 Production $251,401.00 0 $377,101.50 UC Tue 12/15/15 Mon 9/12/16 195 days

600 1.03.04.03.03.01.04.01 Order parts $150,001.00 0.5 $225,001.50 UC Tue 12/15/15 Mon 3/14/16 13 wks
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

601 1.03.04.03.03.01.04.02 Assemble Parts $50,700.00 0.5 $76,050.00 UC Tue 3/15/16 Mon 6/13/16 13 wks

602 1.03.04.03.03.01.04.03 Test cryostat $50,700.00 0.5 $76,050.00 UC Tue 6/14/16 Mon 9/12/16 13 wks

603 1.03.04.03.03.01.05 Installation $50,700.00 0 $76,050.00 UC Tue 9/13/16 Mon 12/12/16 65 days

604 1.03.04.03.03.01.05.01 Install Cryostat $50,700.00 0.5 $76,050.00 UC Tue 9/13/16 Mon 12/12/16 13 wks

605 1.03.04.03.03.02 TPC $755,720.00 0 $1,133,580.00 UC Fri 8/6/10 Mon 5/1/17 1757 days?

606 1.03.04.03.03.02.01 Design $242,320.00 0.5 $363,480.00 UC Fri 6/14/13 Thu 6/12/14 13 mons

607 1.03.04.03.03.02.02 R&D $0.00 0.5 $0.00 UC Fri 8/6/10 Fri 8/6/10 1 day?

608 1.03.04.03.03.02.03 Prototype TPC $172,000.00 0 $258,000.00 UC Fri 6/13/14 Thu 11/26/15 380 days

609 1.03.04.03.03.02.03.01 Prototype TPC $100,000.00 0.5 $150,000.00 UC Fri 6/13/14 Thu 6/11/15 13 mons

610 1.03.04.03.03.02.03.02 Test TPC $72,000.00 0.5 $108,000.00 UC Fri 6/12/15 Thu 11/26/15 6 mons

611 1.03.04.03.03.02.04 Production $221,400.00 0 $332,100.00 UC Fri 11/27/15 Thu 8/25/16 195 days

612 1.03.04.03.03.02.04.01 order parts $120,000.00 0.5 $180,000.00 UC Fri 11/27/15 Thu 2/25/16 13 wks

613 1.03.04.03.03.02.04.02 Assemble parts $50,700.00 0.5 $76,050.00 UC Fri 2/26/16 Thu 5/26/16 13 wks

614 1.03.04.03.03.02.04.03 Test TPC $50,700.00 0.5 $76,050.00 UC Fri 5/27/16 Thu 8/25/16 13 wks

615 1.03.04.03.03.02.05 Installation $120,000.00 0.5 $180,000.00 UC Tue 12/13/16 Mon 5/1/17 20 wks

616 1.03.04.03.03.03 Wire Plane $1,515,720.00 0 $2,273,580.00 UC Fri 8/6/10 Mon 9/12/16 1592 days?

617 1.03.04.03.03.03.01 Design wire plane $242,320.00 0.5 $363,480.00 UC Fri 6/15/12 Thu 6/13/13 13 mons

618 1.03.04.03.03.03.02 R&D $0.00 0.5 $0.00 UC Fri 8/6/10 Fri 8/6/10 1 day?

619 1.03.04.03.03.03.03 Prototype $172,000.00 0 $258,000.00 UC Fri 6/14/13 Thu 11/27/14 380 days

620 1.03.04.03.03.03.03.01 Prototype wire plane $100,000.00 0.5 $150,000.00 UC Fri 6/14/13 Thu 6/12/14 13 mons

621 1.03.04.03.03.03.03.02 Test wire plane $72,000.00 0.5 $108,000.00 UC Fri 6/13/14 Thu 11/27/14 6 mons

622 1.03.04.03.03.03.04 Production $1,101,400.00 0 $1,652,100.00 UC Tue 12/15/15 Mon 9/12/16 195 days

623 1.03.04.03.03.03.04.01 order parts $1,000,000.00 0.5 $1,500,000.00 UC Tue 12/15/15 Mon 3/14/16 13 wks

624 1.03.04.03.03.03.04.02 Assemble parts $50,700.00 0.5 $76,050.00 UC Tue 3/15/16 Mon 6/13/16 13 wks

625 1.03.04.03.03.03.04.03 Test wire plane $50,700.00 0.5 $76,050.00 UC Tue 6/14/16 Mon 9/12/16 13 wks

626 1.03.04.03.03.04 Install wire plane $50,700.00 0.5 $76,050.00 UC Tue 5/2/17 Mon 7/31/17 13 wks

627 1.03.04.03.03.05 Install electronics and DAQ $52,650.00 0.5 $78,975.00 UC Tue 8/1/17 Mon 10/30/17 13 wks

628 1.03.04.03.03.06 Magnet $3,834,000.00 0 $5,407,480.00 UC Fri 6/15/12 Mon 4/16/18 1522 days

629 1.03.04.03.03.06.01 Design magnet $242,320.00 0.5 $363,480.00 UC Fri 6/15/12 Thu 6/13/13 13 mons

630 1.03.04.03.03.06.02 R&D $223,680.00 0.5 $335,520.00 UC Fri 6/14/13 Thu 5/15/14 12 mons

631 1.03.04.03.03.06.03 Prototype $0.00 0.5 $0.00 UC Fri 5/16/14 Thu 10/30/14 6 mons

632 1.03.04.03.03.06.04 Production $3,368,000.00 0 $4,708,480.00 UC Fri 10/31/14 Thu 9/1/16 480 days

633 1.03.04.03.03.06.04.01 Procure Steel $350,000.00 0.4 $490,000.00 UC Fri 10/31/14 Thu 10/1/15 12 mons

634 1.03.04.03.03.06.04.02 Procure coil material $1,000,000.00 0.4 $1,400,000.00 UC Fri 10/31/14 Thu 10/1/15 12 mons

635 1.03.04.03.03.06.04.03 Fabricate Steel $650,000.00 0.4 $910,000.00 UC Fri 10/2/15 Thu 3/17/16 6 mons

636 1.03.04.03.03.06.04.04 Fabricate Coil $1,200,000.00 0.4 $1,680,000.00 UC Fri 10/2/15 Thu 3/17/16 6 mons

637 1.03.04.03.03.06.04.05 Assemble Magnet $100,800.00 0.4 $141,120.00 UC Fri 3/18/16 Thu 6/9/16 3 mons

638 1.03.04.03.03.06.04.06 measure field $67,200.00 0.3 $87,360.00 UC Fri 6/10/16 Thu 9/1/16 3 mons

639 1.03.04.03.03.06.05 Installation $0.00 0.4 $0.00 UC Tue 10/31/17 Mon 4/16/18 6 mons

640 1.03.04.03.03.07 Test with DAQ $0.00 0.3 $0.00 UC Fri 8/6/10 Thu 11/4/10 13 wks

641 1.03.05 Magnet - DN $10,450,907.00 0 $13,201,588.80 MG Fri 6/15/12 Thu 11/19/20 2200 days

642 1.03.05.01 Management $0.00 0 $0.00 MG Fri 6/15/12 Thu 2/13/20 400 wks

643 1.03.05.02 Detector Magnets $10,450,907.00 0 $13,201,588.80 MG Fri 6/15/12 Thu 11/19/20 2200 days

644 1.03.05.02.01 FG Tracker Magnet $10,265,823.00 0.28 $12,960,979.60 MG Fri 6/15/12 Thu 11/19/20 2200 days

645 1.03.05.02.01.01 Design Magnet $1,839,583.00 0 $2,207,499.60 MG Fri 6/15/12 Thu 2/18/16 960 days

646 1.03.05.02.01.01.01 Magnet Simulations $39,840.00 0.2 $47,808.00 MG Fri 6/15/12 Thu 11/29/12 6 mons

647 1.03.05.02.01.01.02 Coil Design $447,775.00 0.2 $537,330.00 MG Fri 11/30/12 Thu 10/2/14 24 mons

648 1.03.05.02.01.01.03 Yoke design $550,848.00 0.2 $661,017.60 MG Fri 11/30/12 Thu 10/2/14 24 mons

649 1.03.05.02.01.01.04 Rails design $80,112.00 0.2 $96,134.40 MG Fri 10/3/14 Thu 3/19/15 6 mons

650 1.03.05.02.01.01.05 FEA Analysis $80,112.00 0.2 $96,134.40 MG Fri 3/20/15 Thu 9/3/15 6 mons

651 1.03.05.02.01.01.06 Power Supply Specs $80,112.00 0.2 $96,134.40 MG Fri 10/3/14 Thu 3/19/15 6 mons

652 1.03.05.02.01.01.07 Magnet and cooling system controls $320,448.00 0.2 $384,537.60 MG Fri 3/20/15 Thu 9/3/15 120 days

653 1.03.05.02.01.01.07.01 Design Magnet controls and Interlocks$160,224.00 0.2 $192,268.80 MG Fri 3/20/15 Thu 9/3/15 6 mons

654 1.03.05.02.01.01.07.02 Design Cooling system controls $160,224.00 0.2 $192,268.80 MG Fri 3/20/15 Thu 9/3/15 6 mons

655 1.03.05.02.01.01.08 Design Magnet Mapper $240,336.00 0 $288,403.20 MG Fri 10/3/14 Thu 2/18/16 360 days

656 1.03.05.02.01.01.08.01 Design Magnet support carriage $160,224.00 0.2 $192,268.80 MG Fri 10/3/14 Thu 9/3/15 12 mons

657 1.03.05.02.01.01.08.02 Design Magnet measuring coil and electronics$80,112.00 0.2 $96,134.40 MG Fri 9/4/15 Thu 2/18/16 6 mons

658 1.03.05.02.01.02 Final design Drawings $57,600.00 0.2 $69,120.00 MG Fri 9/4/15 Thu 2/18/16 6 mons

659 1.03.05.02.01.03 Review $0.00 0 $0.00 MG Thu 2/18/16 Thu 2/18/16 0 days

660 1.03.05.02.01.04 Procurement $7,994,240.00 0 $10,205,128.00 MG Tue 12/15/15 Thu 6/4/20 1168 days
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ID WBS Name Cost Contingency TPC BOE File Start Finish Duration

661 1.03.05.02.01.04.01 Yoke $3,663,120.00 0 $4,886,784.00 MG Fri 2/19/16 Thu 6/4/20 1120 days

662 1.03.05.02.01.04.01.01 Tooling $90,000.00 0.2 $108,000.00 MG Fri 2/19/16 Thu 1/19/17 240 days

663 1.03.05.02.01.04.01.01.04 slice alignment $40,000.00 0.2 $48,000.00 Fri 2/19/16 Thu 1/19/17 12 mons

664 1.03.05.02.01.04.01.01.05 assembly alignment $50,000.00 0.2 $60,000.00 Fri 2/19/16 Thu 1/19/17 12 mons

665 1.03.05.02.01.04.01.02 Materials $2,601,600.00 0.2 $3,612,960.00 MG Fri 2/19/16 Thu 2/15/18 520 days

666 1.03.05.02.01.04.01.02.01 steel $1,636,800.00 0.5 $2,455,200.00 Fri 2/19/16 Thu 12/21/17 24 mons

667 1.03.05.02.01.04.01.02.02 steel machining $768,000.00 0.2 $921,600.00 Fri 4/15/16 Thu 2/15/18 24 mons

668 1.03.05.02.01.04.01.02.03 rods,nuts,washers $120,000.00 0.2 $144,000.00 Fri 2/19/16 Thu 8/4/16 6 mons

669 1.03.05.02.01.04.01.02.04 spacers $76,800.00 0.2 $92,160.00 Fri 2/19/16 Thu 8/4/16 6 mons

670 1.03.05.02.01.04.01.03 Labor $971,520.00 0.5 $1,165,824.00 MG Fri 2/16/18 Thu 6/4/20 600 days

671 1.03.05.02.01.04.01.03.01 handling/inspection $69,888.00 0.2 $83,865.60 Fri 2/16/18 Thu 12/19/19 24 mons

672 1.03.05.02.01.04.01.03.02 position/align $349,440.00 0.2 $419,328.00 Fri 3/16/18 Thu 1/16/20 24 mons

673 1.03.05.02.01.04.01.03.03 prep/weld $122,880.00 0.2 $147,456.00 Fri 4/13/18 Thu 2/13/20 24 mons

674 1.03.05.02.01.04.01.03.04 assemble $399,360.00 0.2 $479,232.00 Fri 6/8/18 Thu 4/9/20 24 mons

675 1.03.05.02.01.04.01.03.05 handling/inspection $29,952.00 0.2 $35,942.40 Fri 8/3/18 Thu 6/4/20 24 mons

676 1.03.05.02.01.04.02 Al for coil $2,831,120.00 0.28 $3,397,344.00 MG Tue 12/15/15 Wed 4/17/19 872 days

677 1.03.05.02.01.04.02.01 Tooling $170,000.00 0.2 $204,000.00 MG Fri 2/19/16 Thu 12/21/17 480 days

678 1.03.05.02.01.04.02.01.07 Winding/Curing $40,000.00 0.2 $48,000.00 Fri 2/19/16 Thu 12/21/17 24 mons

679 1.03.05.02.01.04.02.01.08 Handling/Inspection $80,000.00 0.2 $96,000.00 Fri 2/19/16 Thu 1/19/17 12 mons

680 1.03.05.02.01.04.02.01.09 Welding joint fixture $50,000.00 0.2 $60,000.00 Fri 2/19/16 Thu 1/19/17 12 mons

681 1.03.05.02.01.04.02.02 Materials $724,080.00 0.2 $868,896.00 MG Tue 12/15/15 Mon 10/16/17 480 days

682 1.03.05.02.01.04.02.02.03 Aluminum $378,000.00 0.2 $453,600.00 Tue 12/15/15 Mon 10/16/17 24 mons

683 1.03.05.02.01.04.02.02.04 joint components $84,000.00 0.2 $100,800.00 Tue 12/15/15 Mon 10/16/17 24 mons

684 1.03.05.02.01.04.02.02.05 insulation $161,280.00 0.2 $193,536.00 Tue 12/15/15 Mon 10/16/17 24 mons

685 1.03.05.02.01.04.02.02.06 resin and binder $100,800.00 0.2 $120,960.00 Tue 12/15/15 Mon 10/16/17 24 mons

686 1.03.05.02.01.04.02.03 Labor $1,937,040.00 0 $2,324,448.00 MG Tue 5/31/16 Wed 4/17/19 752 days

687 1.03.05.02.01.04.02.03.01 handling/inspection $87,360.00 0.2 $104,832.00 Tue 5/31/16 Mon 4/2/18 24 mons

688 1.03.05.02.01.04.02.03.02 cu/bend/prep $349,440.00 0.2 $419,328.00 Tue 7/26/16 Mon 5/28/18 24 mons

689 1.03.05.02.01.04.02.03.03 align/weld $430,080.00 0.2 $516,096.00 Tue 9/20/16 Wed 4/17/19 33.6 mons

690 1.03.05.02.01.04.02.03.04 insulate $698,880.00 0.2 $838,656.00 Tue 11/15/16 Mon 9/17/18 24 mons

691 1.03.05.02.01.04.02.03.05 bend $349,440.00 0.2 $419,328.00 Tue 1/10/17 Mon 11/12/18 24 mons

692 1.03.05.02.01.04.02.03.06 handling/inspection $21,840.00 0.2 $26,208.00 Tue 3/7/17 Mon 1/7/19 24 mons

693 1.03.05.02.01.04.05 fabricate rail system $500,000.00 0.28 $640,000.00 MG Tue 12/15/15 Mon 11/14/16 12 mons

694 1.03.05.02.01.04.06 Purchase Power Supply $650,000.00 0.28 $832,000.00 MG Fri 2/19/16 Thu 8/4/16 6 mons

695 1.03.05.02.01.04.07 Magnet and cooling system controls $300,000.00 0.28 $384,000.00 MG Fri 2/19/16 Thu 8/4/16 6 mons

696 1.03.05.02.01.04.08 Procure mapping system $50,000.00 0.3 $65,000.00 MG Fri 2/19/16 Thu 8/4/16 6 mons

697 1.03.05.02.01.07 install rails $187,200.00 0.28 $239,616.00 MG Mon 10/1/18 Fri 3/15/19 6 mons

698 1.03.05.02.01.09 Assemble magnet in ND hall $93,600.00 0.28 $119,808.00 MG Fri 6/5/20 Thu 8/27/20 3 mons

699 1.03.05.02.01.10 Field Map $93,600.00 0.28 $119,808.00 MG Fri 8/28/20 Thu 11/19/20 3 mons

700 1.03.05.02.02 Upstream Muon Catcher $185,084.00 0 $240,609.20 MT Tue 12/15/15 Mon 7/24/17 420 days

701 1.03.05.02.02.01 design coil $60,084.00 0.3 $78,109.20 MT Tue 12/15/15 Mon 8/22/16 9 mons

702 1.03.05.02.02.02 purchase coil $125,000.00 0.3 $162,500.00 MT Tue 8/23/16 Mon 7/24/17 12 mons

703 1.03.06 Global DAQ $0.00 0 $0.00 ND.136 Fri 8/6/10 Thu 12/17/15 1400 days?

704 1.03.06.01 Management $0.00 0 $0.00 ND Fri 6/15/12 Thu 12/17/15 183 wks

705 1.03.06.02 GPS $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

706 1.03.06.03 Global Neutrino Hall DAQ $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

707 1.03.06.04 Global Beamline DAQ $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

708 1.03.07 Computing $0.00 0 $0.00 ND.137 Fri 8/6/10 Thu 12/17/15 1400 days?

709 1.03.07.01 Management $0.00 0 $0.00 ND Fri 6/15/12 Thu 12/17/15 183 wks

710 1.03.07.02 Offline Computing $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

711 1.03.07.03 Online Computing $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

712 1.04 Far Detector WCD $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

713 1.05 Far Detector Liquid Argon $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?

714 1.06 Civil Construction $0.00 0 $0.00 ND Fri 8/6/10 Tue 10/1/19 2387 days?

715 1.06.01 FNAL Site $0.00 0 $0.00 ND Fri 8/6/10 Tue 10/1/19 2387 days?

716 1.06.01.01 Near Hall ready for Occupancy $0.00 0 $0.00 ND Mon 10/1/18 Mon 10/1/18 0 days

717 1.06.01.02 Decay tunnel ready $0.00 0 $0.00 ND Tue 10/1/19 Tue 10/1/19 0 days

718 1.06.01.03 $0.00 0 $0.00 ND Fri 8/6/10 Fri 8/6/10 1 day?
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